
 

1 | P a g e  
 

May 1, 2025 
To: Four Lakes Task Force Board  
 
Memo: Capital Assessment for the Four Lakes Special Assessment District 
 
This is an update to the January 29, 2024 memo to provide an update on the plan of financing. The Capital 

Assessment computation of cost was approved by the Four Lakes Task Force (FLTF) board on January 15, 

2024, and the Midland and Gladwin county boards of commissioners on February 6, 2024, and it has not 

changed. The pre-construction spending summary and construction cost increase summary similarly have not 

changed.  

The primary changes to this document have been to update the plan of financing contained in Appendix C 

and referenced on pages 6, 7 and 8 of the memo. The plan of financing was updated to remove references to 

the U.S. Army Corps of Engineers Corps Water Infrastructure Financing Program loan and instead defines the 

two anticipated Four Lakes Special Assessment District municipal bond issuances with updated schedules.  

In May of 2019, following numerous public hearings and completion of a lake level study, Midland Circuit 

Court Judge Stephan Carras (also sitting on special assignment for the Gladwin Circuit Court), signed a Lake 

Level Order under Part 307 of the Natural Resources and Environmental Protection Act, 1994 PA 451, as 

amended (MCL 324.30701 et seq) (“Part 307”). This established normal or legal lake levels for Wixom, 

Sanford, Smallwood and Secord lakes (the Four Lakes Special Assessment District (SAD)) and recognized the 

authority for FLTF, as the Counties’ Delegated Authority, to acquire, repair and then operate the four dams 

on behalf of Midland and Gladwin counties. 

In May 2020, Edenville Dam and Sanford Dam failed, and the Federal Energy Regulatory Commission ordered 

Secord and Smallwood be lowered because the structures sustained considerable damage. FLTF immediately 

got to work to acquire the properties, recover the community and restore the lakes. Four Lakes Task Force, 

through Midland and Gladwin county resolution, became the agent to take the Boyce properties and manage 

the disaster recovery as it relates to rebuilding the dams and maintaining Part 307 legal lake levels. The 

condemnation is complete, and ownership of the dams and bottomlands was transferred to Midland and 

Gladwin counties which allowed us to begin recovery. The dams now are under the authority of the Michigan 

Department of Environment, Great Lakes, and Energy.1 

The next page summarizes the structure of this document in the Table of Contents.  

Sincerely, 

 

David Kepler 

President 

Four Lakes Task Force  

 
1 https://www.four-lakes-taskforce-
mi.com/uploads/1/2/3/1/123199575/egle_recognition_of_county_ownership_of_dams_6.30.2021.pdf 

https://www.four-lakes-taskforce-mi.com/document-library-21/capital-assessment-memo-for-the-four-lakes-special-assessment-district
https://www.four-lakes-taskforce-mi.com/uploads/1/2/3/1/123199575/egle_recognition_of_county_ownership_of_dams_6.30.2021.pdf
https://www.four-lakes-taskforce-mi.com/uploads/1/2/3/1/123199575/egle_recognition_of_county_ownership_of_dams_6.30.2021.pdf
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Assessment Summary 

Pre-Restoration Construction Costs 
Shortly after the dam failures, FLTF became the local sponsor of the Natural Resource Conservation Service’s 

Emergency Watershed Protection Program that has enabled us to complete larger recovery projects utilizing 

only a fraction of State funds. We have completed the recovery phase on all four lakes stabilizing over 10,000 

feet of shoreline and removing over 2,000 pieces of Debris. Secord, Smallwood, Sanford and Edenville dam 

structures all underwent extensive stabilization projects allowing the dams to safely pass moderate flows in 

the interim period. 

Secord, Smallwood and Sanford design engineering and permitting are complete and the dams are under 

construction. Edenville has begun construction on pull-ahead projects, and we anticipate the permit for the 

final design in early 2024. In addition, FLTF completed numerous studies and surveys to get to the point of 

beginning construction.  

All the Part 307 establishment, acquisition, recovery, and pre-construction engineering was completed 

without assessing the district for funds due in large part to grants from the State of Michigan. Following this 

letter, we have included a summary of the spending that was associated with these activities to prepare FLTF 

for construction in Appendix A. These costs are excluded from the Capital Assessment Computation of Costs. 

Therefore, the value of these items in the table below is zero dollars.  

Project Cost and Financing  
A summary of the updated cost estimates is contained in Appendix B. Further, in October 2023 FLTF updated 

its planning range to reflect the reality of the market and the project’s updated cost given inflation over the 

past three years. This resulted in an updated cost planning range of $330 million to $380 million with a $350 

million planning estimate. There is greater certainty in these numbers, given they are based on bid projects 

at Secord, Smallwood and Sanford. The Edenville estimate is now based on 100% design and has been 

updated to reflect the pricing received for the other three projects.  

FLTF plans to leverage State of Michigan funds along with two Four Lakes Special Assessment District 

municipal bond issuances to fund the Four Lakes Restoration. The financing plan contains several funding 

sources that will be leveraged across the four lakes restoration projects to maximize the utilization of each 

funding source at the lowest cost to the Assessment District. Details of this funding plan are contained in 

Appendix C. 

The Capital Assessment Computation of Cost 
The Capital Assessment amount is based on the total restoration project cost less the grants that have been 

received. The computation of cost is itemized beginning on page 4. The computation of cost is based off bid 

projects at Secord, Smallwood and Sanford. The Edenville estimate is now based on 100% design and has 

been updated to reflect the pricing received for the other three projects. The Edenville estimate in the 

Computation of Cost will be updated based on the lowest responsible bid received. The computation of cost 

contains a 9.5% contingency, necessary to address unanticipated project cost challenges as well as to manage 

the obligations set forth in Part 301 for the Edenville and Sanford permits. 

The Capital Assessment Computation of Cost includes a total project cost of $364 million with a 9.5% 

contingency of ± $34 million. The total project costs are offset by the remaining State of Michigan funds in 
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the amount of $180 million leading to a not-to-exceed assessment estimate of $217.7 million. The total 

assessment amount may be adjusted based on total project costs including contingency utilization or 

additional grants received which will not be final until 2026 when the projects are complete. These numbers 

have been refined and are in line with expectations set at public webinars on October 12, 2023, and 

December 6, 2023.  
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Descriptions of Items in the Computation of Costs  

Line 1 Establishment of Special Assessment District 
The Establishment of the Part 307 SAD and Legal Lake Level were done because of the May 2019 court order 

and were paid entirely through public and private grants, no Special Assessment funds were required thus 

they are not included in this Capital Assessment. Further, the property acquisition and design engineering 

were completed entirely using private donations and State of Michigan grants, leading to no costs being 

assessed to the district for these project costs, hence in the Computation of Cost above there is a $0 line 

item. The summary of pre-construction project spending is described in Appendix A in detail. Preparation of 

the Capital Assessment roll is part of the project costs that will be assessed.  

Line 2 Construction Administration and Line 3 Estimated Cost of Construction   
Line 2 and Line 3 represent a summary of the updated cost estimates contained in Appendix B. This is a total 

construction estimate of $364M. These numbers have been refined and are in line with expectations set at 

public webinars on October 12, 2023, and December 6, 2023. There is greater certainty in these numbers at 

this stage in the project. 

The computation of cost is based on construction contracts, awarded through a bid process, at Secord, 

Smallwood and Sanford. The Edenville estimate is now based on 100% design and has been updated to 

reflect the pricing received for the other three projects. The computation of cost will be finalized to 

incorporate the Edenville bid results. The computation of cost contains a 9.5% contingency which is $34 

million. This is necessary to address unanticipated project cost challenges as well as to manage the 

obligations set forth in Part 301 for the Edenville and Sanford permits.  

Line 4 Cost of Appeals  

This is the estimated cost associated with legal defense costs of property owner appeals to the Capital 

Special Assessment.  

Line 5 Mailing, Notices and Administration 
This line contains the costs to provide first class mailings of hearing notices, publish notices in the paper and 

administer the Special Assessment District roll.  

Line 6a Loan and Bond Issuance Costs and Line 6b Cost of Capitalized Interest 
FLTF plans to leverage State of Michigan funds, and funding from two Four Lakes Special Assessment District 

municipal bond issuances to fund the entirety of the Four Lakes Restoration. The financing plan contains 

funding sources that will be leveraged across the four lake restoration projects to maximize the utilization of 

each funding source at the lowest cost to the assessment district.  

FLTF plans to proceed with an $80 million bond by June 3, 2025, to fund the Sanford, Secord, Smallwood and 

Edenville projects through 2025. In 2026, FLTF intends to utilize the remainder of the State of Michigan funds 

prior to their expiration in September 2026. In the summer of 2026, FLTF will go out for a second bond 

issuance for the remainder of project costs less any additional grants received. Further details of this funding 

plan are contained in Appendix C. 

This is the estimated cost of capitalized interest on the bond issuances.  
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Contingency  
The computation of cost estimate contains a 9.5% contingency which is $34 million. This is necessary to 

address unanticipated project costs based on unforeseen conditions or events, as well as to manage the 

environmental mitigation obligations set forth in Part 301 for the Edenville and Sanford permits. Part 307 

allows for up to a 15% contingency amount. 

Less Grants  
The total project costs are offset by the remaining State of Michigan funds in the amount of $180 million 

leading to a not-to-exceed assessment estimate of $217.7 million. In addition, there were offsets from MDOT 

for the work and accommodations for the M30 Bridge and a USDA grant for dam safety booms. 

FLTF continues to seek additional grants and funding sources, particularly as it relates to satisfying Part 301 

project requirements and if funds are identified it will reduce the need for utilization on the total contingency 

amount. Further, no funding sources beyond what has been received are included in this computation of cost 

and all funds received will serve to reduce the total assessment burden on the Four Lakes Special Assessment 

District. 

Total Amount to be Assessed   
Total “not-to-exceed” cost defines the maximum amount the project may obtain without seeking another 

approval. This is the total project cost plus the full contingency. This number will be finalized at the January 

15 hearing.  

The total not-to-exceed number is $217.7 million, and it includes a contingency of $34 million. These 

numbers have been refined and are in line with expectations set at public webinars on October 12, 2023, and 

December 6, 2023.  

Secord, Smallwood and Sanford costs are now based on a fixed bid and the costs likely have little room for 

change. The final phase of the Edenville project is currently out to bid. FLTF will receive bid results in January 

2024 and will update the cost estimates accordingly.  
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Total Assessment Principal  
$217.7 million is the total amount to be assessed. Total assessment amounts will be determined based on 

what extent of contingency must be utilized. Below are summarized tables of the estimated total assessment 

principal amounts. This is the estimated total assessment amount that will be levied against properties as 

principal without interest. This is the full amount property owners would prepay should they choose to do so.  

Property owners may pay off the full principal or a portion of principal at any time to reduce future 

assessment payments. To avoid all interest, property owners must pay off the principal on the assessment by 

July 1, 2025. Following July 1, 2025, interest will begin to accrue on the principal associated with the first 

borrowing of $80 million. In the summer of 2026, interest will begin to accrue on the second bond series with 

the second bond issuance.  

The table below illustrates the estimated total assessment principal at $217.7 million, which is the high end 

of the range and the current “not-to-exceed” cost estimate. The total project costs at the end of the project 

are likely to be under this amount and the exact amount will be determined based on the amount of 

contingency required and any other grants identified.  

 

$217.7 Million - Total Assessment Principal  

Factor Total Bond Series 1 Total 
Principal Estimate 

($80M Bond) 

Bond Series 2 Principal 
Estimate ($137.7M 

Bond) 

Total Principal Estimate 
($217.7M Total) 

1 (High Benefit 
Residential Lot)  $        15,600.00   $          28,160.00   $           43,760.00 

0.75 (Average 
Lakefront Lot)  $        11,700.00   $          21,120.00   $           32,820.00 

.50 (Lowest 
Lakefront Lot, 
Highest Backlot) $           7,800.00 $           14,080.00 $             21,880.00 

0.25 (Average 
Backlot)  $          3,900.00   $            7,040.00   $            10,940.00  

 

 

 

 

 

 

Annual Capital Assessment Payments 
Based on the Capital Computation of Cost and the Plan of Financing, FLTF is estimating the assessment will 

run for a total of 40 years, from 2025 to 2065. FLTF will issue the first series of bonds in June 2025 for $80 
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million. In the following summer of 2026 FLTF will issue the second series of bonds for remaining project 

costs up to the $217.7 million not-to-exceed cost estimate. Interest will be capitalized from June 2025 

through December 2025 following which, payments on the bond will begin using assessment revenues. As a 

result, the first Capital Assessment will appear on tax bills in winter 2025. This first payment will be based on 

the principal of the $217.7 million total computation of cost but will only include interest in the first series of 

bonds, for $80 million. This will result in a winter 2025 payment approximately 60% less than the average 

assessment. The full assessment amount will then begin on tax bills in winter 2026. Average annual payment 

examples are summarized below. The annual payment amounts vary further due to the principal repayment 

structure on the bond. This information is explained on subsequent pages.  

Annual Assessment Estimates  
One of the most frequent questions FLTF gets asked is for an estimate of annual payment amounts for 

property owners based on the total assessment amount. As this paper has defined, the assessment amount 

will vary based on what the final project costs are and if any additional grants are received.  

For informational purposes and an illustrative example, below is a table illustrating what the average annual 

payment amounts with principal and interest would be assuming the financing plan described above with 

two series of bond issuances at a 5% interest rate, at $217.7 million, the not-to-exceed amount. Also 

incorporated is the 2025-2029 O&M assessment to define the total annual payment property owners can 

anticipate. To find your specific benefit factor total please visit the assessment map on Four Lakes’ website.  

 

Variation in Annual Assessment Amounts 
The annual payment for the Capital Assessment will not be the same dollar amount year after year. As stated 

above, all numbers cited in this report use the average annual payment. Each year, homeowners will 

experience a slight change in the annual amount due, this is due to the equal principal payment model that 

will be utilized in the bond issuances. The principal amount will remain the same year-to-year, but the 

interest amount will decrease as the principal balance is reduced. This leads to the highest annual payment in 

year 1 and the lowest annual payment in year 40.  
 

To illustrate this concept more clearly, the first-year annual payment will be approximately 15% higher than 

the average payment and the last payment will be approximately 15% lower than the average annual 

payment. The graph below summarizes how the annual assessment payment varies year after year per 

$1,000 average assessment assumption due to the variation in annual payment over the life of the 

https://experience.arcgis.com/experience/88c0dcbd5ebe4037bc2d57445af2e339
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assessment. This assumes a 40-year payment term and 5% interest rate.  
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Appendix A: Preconstruction Spending Summary 
Since the May 2020 dam failure, the State of Michigan has granted $220.5 million through appropriations to 

assist in the recovery and restoration of the Four Lakes System. A Capital Assessment will fund the remainder 

of restoration construction costs not covered by state or federal grants. 

This report is an update on the spending from May of 2020 through 2024. The spending includes the 

recovery effort, which is now completed, and preconstruction restoration costs. This report is provided for 

informational purposes and understanding only. In April 2022, Four Lakes Task Force released an update to 

its restoration and financing plan that can be found on its website here, that outlined the plans for 

preconstruction spending. The table below provides actual spend for 2020-2024. 

Recovery costs include debris removal, shoreline erosion, and dam stabilization. Pre-construction 

restoration includes bankruptcy and condemnation settlement and legal fees, environmental and flood 

studies, design engineering and permitting for all four dams. Operations and maintenance (O&M) are the 

operations and administration to manage the dams, lakes, and Special Assessment District. As of 2022, the 

O&M expenses are funded through an Operations & Maintenance SAD, however, prior to 2022 the O&M was 

funded using State of Michigan funds and private donations.  

 

Recovery cost through 2023 is $33.8 million, spending was $6 million under the estimate from April 2022. 

While FLTF spending for Recovery has come in under budget, more state funds were utilized than estimated 

by $6 million. More state funds were spent than planned on the Recovery projects because of the gap in 

anticipated matching expenditures from the USDA EWP program in two key areas.  

On Technical Assistance: NRCS is responsible for the engineering work, but in certain cases the NRCS Local 

Sponsor (FLTF) provided the work. For the May 2020 flood recovery FLTF took responsibility for the 

engineering, at the recommendation of NRCS, due to scale of the disaster and the resources NRCS had 

available. While the NRCS EWP manual provides technical assistance support up to 15% of total construction 

budget for a project, NRCS to date has only approved and provided funds for technical assistance up to 10% 

of the agreement amounts. 

On the Dam Stabilization Projects: There were portions of the work that NRCS covered at only 60% rather 

than the typical 75% and other portions that NRCS determined were ineligible for the EWP program and did 

not cover at all. Other projects, such as debris removal also experienced ineligible expenses that further 

contributed to greater use of State of Michigan funds. On the Tobacco Dam Stabilization, FLTF utilized State 

of Michigan funds for the local cost match when it was initially anticipated to be funded by EGLE.  

Four Lakes Task Force originally planned to begin an Operations and Maintenance assessment in 2021. This 

plan was delayed to 2022 which required utilizing $855,000 in State of Michigan funds and $876,000 of 

private funds to fund operations and administration of the dams 2020-2021.  

https://www.four-lakes-taskforce-mi.com/uploads/1/2/3/1/123199575/restoration_and_financing_plan_update__final_3.pdf
https://www.four-lakes-taskforce-mi.com/uploads/1/2/3/1/123199575/restoration_and_financing_plan_update__final_3.pdf
https://www.four-lakes-taskforce-mi.com/uploads/1/2/3/1/123199575/restoration_and_financing_plan_update__final_3.pdf
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Summary of Grants  

In 2020 Four Lakes Task Force received two grants: a $2.5 million grant and $15 million grant from the State 

of Michigan in 2020 for interim recovery and pre-construction restoration efforts. In 2022, Four Lakes Task 

Force received an additional $3M from EGLE through the State of Michigan for recovery efforts and received 

$200M for restoration and recovery. Of the $200 million grant FLTF set aside $10M to pay for interim 

preconstruction and recovery efforts. In total, $30.5 million of State of Michigan funds was set aside for 

preconstruction restoration and recovery expenditures.  

 

Near the end of 2023, Four Lakes Task Force spent $38.5 million of State funds on interim restoration and 

recovery efforts. In total, this puts FLTF $8 million over what was estimated to be spent before restoration 

construction. The recovery projects are complete, permitting is complete on Secord, Smallwood, and Sanford 

with Edenville to come in 2024. FLTF estimates $1 million in additional pre-construction spending needed 

through the end of 2023 and into 2024. The result of this is a $9 million overage on State of Michigan funds 

for pre-construction activities.  

As was defined in the April 2022 report, FLTF anticipated $190 million to remain of the $200 million grant for 

restoration construction. Given the overages defined above, FLTF now anticipates having only $180 million 

available to apply to restoration construction. This is still an estimate as design-related spending is not 

complete currently. Any additional amount of State of Michigan funds that are available will be applied to the 

restoration construction to reduce the overall capital assessment.  

 

 

https://www.four-lakes-taskforce-mi.com/uploads/1/2/3/1/123199575/restoration_and_financing_plan_update__final_3.pdf
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Appendix B: Restoration Project Cost Estimates and Increase Summary 

Project Background 

In May 2021, Four Lakes Task Force (FLTF) released a range of cost estimates for dam restoration as part of 

its feasibility study2. The restoration estimate for all dams was $215 million, with a sensitivity of +/- 25%, and 

a planning estimate was set at $250 million. The planning was based on the 30% dam designs at Sanford, 

Edenville, Secord and Smallwood.  

In April 2022, FLTF released an updated financial plan3 with current cost estimates for the dams to include 

the obtainment of a $200 million State of Michigan grant. The Secord and Smallwood dams were 60% design 

and Sanford and Edenville were at 30% design, with alternatives narrowed based on the design and 

capacities set at the two northern dams. The sum of the estimates at this time for all four dams was $214 to 

$275 million. Given the market volatility and unknowns, it was stated the lower limit was not likely to be 

achieved. Therefore, the financing plan remained set at $250 million assuming a total project cost estimate 

between $230 and $270 million.  

FLTF has now updated its planning range to reflect the reality of the market and the project’s updated cost. 

This has resulted in an updated cost planning range of $330 million to $390 million with a $360 million 

planning estimate. There is greater certainty in these numbers, given they are based on bid projects at 

Secord, Smallwood, and Sanford. The Edenville estimate is now based on 100% design and has been updated 

to reflect the pricing received for the other three projects. This range also includes “all lakes” costs like 

electrical services, booms, and site safety as well as the costs associated with financing including bond 

counsel, financial advisor, and capitalized interest costs. 

This paper summarizes the market conditions and major factors driving the price increase across each of the 

Four Lakes projects as well as the costs associated with financing. There are a few key factors driving price 

increases across the Four Lakes Task Force projects. 

 

Heavy Civil Construction Market is Volatile 

The projects are occurring during a volatile market period in the heavy civil construction industry where 

skilled labor is difficult to find, steel and concrete prices fluctuate daily, and subcontractor and material 

quotes are valid for short periods of time, often expiring before contracts are even awarded, forcing general 

contractors to take additional risk on pricing. General contractors evaluate the risk of a project and cover the 

risk by adding money to labor rates to attract resources. Profit margins increase on high-risk jobs. Companies 

reduce production rates to build contingency for anticipated skilled labor shortages. 

The skilled labor shortage and degradation of historical production rates over the last three years has been 

documented by contractors. Research shows the construction cost index has increased an average of 15% 

year-over-year since 2021. This is due to a combination of inflation, higher wages needed to attract talent, 

and materials cost increases. FLTF has experienced the 15% year-over-year increases which can be seen by 

 
2 https://www.four-lakes-taskforce-mi.com/uploads/1/2/3/1/123199575/restoration_path_forward_final_5.17.21.pdf  
3 restoration_and_financing_plan_update__final_3.pdf (four-lakes-taskforce-mi.com) 

https://www.four-lakes-taskforce-mi.com/uploads/1/2/3/1/123199575/restoration_path_forward_final_5.17.21.pdf
https://www.four-lakes-taskforce-mi.com/uploads/1/2/3/1/123199575/restoration_and_financing_plan_update__final_3.pdf
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comparing the 2021 cost estimates to the updated 2023 estimates following bid-receipt on three projects. To 

put this into perspective, this increases alone on an indexed basis moves a $250 million estimate to $330 

million.  

Size and Timing of Projects 

Another contributing factor to cost increases is the size and timing of the Four Lakes projects. The projects 

have not attracted large companies with more resources, which would also bring highly competitive bids. 

This is due to the increase planned large infrastructure project investments driven by available funding post-

COVID. The Four Lakes projects, while large, do not compare in size to many substantial projects currently 

underway that attract larger companies, and thus receive less desirable bidding from companies.  

Alternatively, given that the projects are multi-million-dollar complex infrastructure projects, they are too 

large for small companies. This leaves a limited number of bidders. Fewer bidders often result in higher bids 

with larger profits and decreased production rates. FLTF experienced higher bids due to limited bidders at 

Sanford Dam. This led to FLTF seeking an updated bid approach with Spence Brothers acting as the 

construction manager. The project was divided into several smaller bids to leverage the local labor market 

and alleviate some of the cost overruns. This approach of utilizing local labor markets resulted in cost savings 

from the prior rejected bids of approximately $10 million. A similar approach will be used at Edenville to 

ideally leverage the local labor market.  

Below is a summary by dam of the major increases that factored into the escalation of costs from the 2021 

and 2022 estimates to the recent bids.  
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Cost Estimates and Explanation of Increases 

Secord Dam 

Labor costs related to structural concrete increased from the original cost estimate by ~$3 million due to a 

shortage of skilled workers, both carpenters and laborers, qualified for structural concrete work. 

Subcontractor costs further increased from 

the original RCC quote for the spillway basin 

by $4 million. Only one subcontractor would 

quote the project – a clear indication of the 

aforementioned tightness in the market. 

Material costs increased in alignment with 

the construction cost index, showing a 

trending increase of 15% year-over- year. 

Further cost increases were reflected by a 

$1 million increase in aggregates, 

specifically, steel sheet pile. Site restoration 

and Architectural, Mechanical, Electrical 

and Plumbing (AMEP) work was bid and 

resulted in a $2 million increase from the 

2021 estimate due to a required expansion 

in scope.  

There were further increases in 

construction administration and oversight 

costs. These labor rates follow the same 15% year-over-year increase as the construction labor rates. Further, 

quality assurance work is labor intensive and specialized, resulting in an additional increase from the 2021 

estimate of $4 million.  
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Smallwood Dam 

Labor costs related to structural concrete increased from the original cost estimate by ~$4 million due to the 

shortage of skilled workers, both carpenters and laborers, qualified for structural concrete work. Material 

costs increased in alignment with the construction cost index, showing a trending increase of 15% year-over- 

year. Further cost increases were reflected 

by a $1 million increase in aggregates, 

specifically, steel sheet pile. Site restoration 

and AMEP work was bid and resulted in a 

$1.5 million increase from the 2021 estimate 

due to a required expansion in scope. 

Further, there was an additional increase 

from subcontractors as compared to the 

2021 estimate specifically in the steel sheet 

pile quote. There was also an increase in the 

margin of $4 million from the previous 

estimate, due to the tightness in the market. 

There were further increases in Construction 

Administration and oversight costs. These 

labor rates follow the same 15% year-over-

year increase as the construction labor rates.  

Further, quality assurance work is labor intensive and specialized and resulted in an additional increase from 

the 2021 estimate of $3 million.  

 

Sanford Dam 

The 2021 Sanford estimate was based off 30% 

design. Design maturity, increased quantities, and 

altered methods all contributed to the cost 

increase. The current Sanford estimate is based off 

bids received and provides significantly improved 

certainty from the early estimates in 2021. 

As it relates to earthwork, the existing dam 

embankment soils were not suitable for proposed 

improvements for which required importing 

materials not previously accounted. This caused a 

$7 million increase from the 2021 estimate. 

Further, the RCC spillway design was altered to 

improve flow capacity to protect the dam 

embankment. The final design also included 
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additional rip rap armoring. These changes resulted in a $5 million increase from the 2021 30% design 

estimate.  

Materials costs increased according to the index, and additional quantities of structural concrete were 

included in the final permitted design. Additional concrete was added for the low-level outlet on the primary 

spillway. Further, dewatering protocol was required due to ground water encountered at Sanford. This 

dewatering effort requires a specialized dewatering system to manage and resulted in a $2 million cost 

increase.  

 

Edenville Dam 

The 2021 Edenville estimate was based off 30% 

design. Design maturity increased quantities and 

altered methods which contributed to the cost 

increase. Edenville bids have not been received, 

however, the updated project cost is forecasted 

from bid results from the three previous dam 

projects and is now based on a complete design. 

Edenville experienced the same 15% year-over-

year increase as was seen in the other dams. 

Line-item increases will be defined following bid 

receipt in mid-January 2024. 

 

All Lakes and Financing Costs 

FLTF additionally has costs in the computational 

cost that span across all lakes. These costs 

include items like Site Safety for construction projects, dam safety booms, electrical services, EFA with 

Consumers Energy and tree clearing services. The total budget for these line items is $7.2 million and has 

been updated to reflect the current market and signed commitments.  

Further, incorporated in the Computation of Cost are the costs associated with the financing of the projects. 

As is outlined in Appendix D on the Plan of Financing, the FLTF financing plan has been complicated by 

permitting issues at Edenville and a delay in the USACE CWIFP Loan. As such, FLTF is now having to seek a 

municipal bond in addition to the loan. This has resulted in increased bond counsel fees, municipal financial 

advisor fees as well as the cost of capitalized interest. These items were previously unanticipated when FLTF 

planned to rely solely on USACE funding. The amounts associated with the funding can be found in Appendix 

C on the computation of cost.  

Summary 

In summary, the current project estimate for the restoration of the four dams and lakes is between $330 and 

$390 million. Approximately 25% of the increase from the 2022 estimate of $230 to $270 million can be 
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attributed to the fact that the project came in at the high end of the estimate. The remaining cost increases 

can be attributed to material and labor escalation and a very tight labor market driven by significant 

government funds targeting infrastructure investments.  

With Secord, Smallwood and Sanford costs based on a fixed bid, the costs have little room for change. The 

final phases of the Edenville project invitations to bid sent out in December 2023 and FLTF will receive bid 

results in January 2024 and will update the cost estimates accordingly.  
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Appendix C: Plan of Financing  

FLTF plans to leverage State of Michigan funds and funding from two Four Lakes Special Assessment District 

municipal bond issuances to fund the entirety of the Four Lakes Restoration. The financing plan contains 

funding sources that will be leveraged across the Four Lakes restoration projects to maximize the utilization 

of each funding source at the lowest cost to the assessment district.  

FLTF plans to proceed with the first series bond issuance of $80 million by June of 2025. These bond proceeds 

will get the Secord, Smallwood, Edenville and Sanford projects through approximately the second quarter of 

2026. Additionally, in 2026, FLTF intends to utilize the remainder of the State of Michigan funds prior to their 

expiration in September 2026. Following the exhaustion of the first series of bond proceeds as well as 

remaining State of Michigan funds, FLTF will go out for a second series bond issuance in the summer of 2026 

for the remaining project costs up to the not to exceed estimate of $217.7 million. FLTF will go out for a 

second bond issuance for the remainder of project costs less any additional grants received. 

First Bond Issuance 

FLTF will issue the first series of bonds in June 2025 for $80 million. These bond proceeds will be used to fund 

the dam restoration at Secord, Smallwood, Edenville and Sanford through approximately the second quarter 

of 2026. Property owners in the Four Lakes Special Assessment District have until July 1, 2025, to pay off their 

principal amount in full to avoid accruing interest on the $80 million borrowing. Interest on the first bond 

series will be capitalized from June 2025 through December 2025, following which assessment payments will 

begin and assessment revenues will be utilized to make the bond payments.  

State of Michigan funds  

FLTF has some funds remaining with the State of Michigan. FLTF is working with the State of Michigan to 

demonstrate match requirements and have the remainder of funds released to be spent toward lake 

restoration. FLTF anticipates receiving and spending those funds prior to September of 2026, which is the 

date the appropriation specifies funds must be spent by.  

Second Bond Issuance  

FLTF will issue a second series of bonds in the summer of 2026 for the remaining project costs up to the not-

to-exceed cost estimate of $217.7 million. The second bond will be reduced by any principal payoffs or 

additional grants that are received. The second issuance will be further informed by the total project cost 

estimate, which is currently tracking under the not-to-exceed estimate. The interest on the second borrowing 

will be capitalized from the time of borrowing in the summer of 2026 through December 2026, following 

which assessment payments will begin and assessment revenues will be utilized to make the bond payments.  

Principal Payments, Annual Payments  

For information on principal payments, please see page 7 of this memo.  

For information on annual payments, please see page 8 of this memo.   


