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UNITED STATES OF AMERICA

FEDERAL ENERGY REGULATORY COMMISSION

Boyce Hydro Power, LLC Project No. 10808-053,  
-044, -047, -055

COMPLIANCE ORDER

(June 15, 2017)

1. Boyce Hydro Power, LLC, licensee for the Edenville Hydroelectric Project No. 
10808, is in violation of its license1 and the Commission’s regulations for:  1) failing to 
increase the spillway capacity of the project; 2) performing unauthorized dam repairs; 3) 
performing unauthorized earth-moving activities; 4) failing to file an adequate Public 
Safety Plan; 5) failing to construct approved recreation facilities pursuant to the 
Commission’s 2001 Order approving its Recreation Plan2 and for restricting public
access; 6) failing to acquire all necessary project property rights; and 7) failing to comply 
with the Commission’s 1999 Order approving its Water Quality Monitoring Plan.3  

2. As fully discussed below, the Commission’s primary concern is the licensee’s 
longstanding failure to address the project’s inadequate spillway capacity.  The Edenville 
dam has a high hazard potential rating, which means a failure of the project’s works 
would create a threat to human life and/or would cause significant property damage.4  
The project’s spillway deficiencies must be remedied.  In addition, the licensee has failed 
to comply with other requirements in its license.  The licensee must provide the 

                                             
1 Wolverine Power Corporation, 85 FERC ¶ 61,063 (1998).  

2 Wolverine Power Corporation, 96 FERC ¶ 62,055 (2001).

3 Wolverine Power Corporation, 87 FERC ¶ 62,365 (1999).

4 The hazard potential of a dam is based on the potential for loss of human life or 
property damage in the area downstream of the dam in the event of failure or incorrect 
operation.  Hazard potential does not refer to the structural integrity of the dam itself, but 
rather its effects should failure occur.  Also, the hazard potential assigned to a dam is 
based on consideration of the effects of a failure during both normal and flood flow 
conditions.
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Commission the requested plans, specifications, reports, and other information as 
discussed in this order.  The Edenville Project is located on the Tittabawassee River in 
Gladwin and Midland counties, Michigan.  The project does not occupy any federal 
lands. 

I. BACKGROUND

3. The Edenville Project consists of earthen embankments, known as the Edenville 
dam, totaling about 6,600 feet in length and having a maximum height of 54.5 feet.  The 
dam spans both the Tittabawassee and Tobacco Rivers creating a 2,600-acre reservoir 
known as Wixom Lake with a gross storage capacity of about 40,000 acre-feet and a 49-
mile-long shoreline at full pool.  There is a 50-foot-long intake leading to the powerhouse
located at the dam on the eastern side of the project.  The powerhouse contains two 2.4-
megawatt (MW) Francis-type turbine generator units for a total installed capacity of 4.8 
MW.  The project creates a 0.4-mile-long bypassed reach on the Tobacco River that 
extends from the dam to the point where the Tobacco River meets the Tittabawassee 
River.  Two reinforced concrete multiple arch spillways are present at the project.  The 
69-foot-wide and 39-foot-high Tittabawassee spillway (also referred to as the Edenville 
spillway) is located on the east side (Tittabawassee River side) of the project and contains 
three Tainter gates and two low-level sluice gates.  The Tobacco spillway is about 72 feet 
long and 72 feet wide with a crest height of about 40 feet, and contains three steel Tainter
gates located on the western side (Tobacco River side) of the project.  Michigan State 
Highway 30 bisects both Wixom Lake and the project’s dam.

4. The project was originally licensed to Wolverine Power Corporation on October 
16, 1998.  The license was transferred from Wolverine Power Corporation to Synex 
Michigan, LLC on June 23, 2004.5  Synex Michigan, LLC changed its name to Boyce 
Hydro Power, LLC (licensee) and filed a statement with the Commission on July 12, 
2007 to this effect.

II. VIOLATIONS

FAILURE TO FOLLOW REGIONAL ENGINEER DIRECTIVES TO A.
MEET THE PROBABLE MAXIMUM FLOOD

1. Requirements

5. Standard Article 4 of the project license states:

                                             
5 Wolverine Power Corporation and Synex Michigan, LLC, 107 FERC ¶ 62,266

(2004).  
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The project, including its operation and maintenance and any work incidental to 
additions or alterations authorized by the Commission, whether or not conducted 
upon lands of the United States, shall be subject to the inspection and supervision 
of the Regional Engineer, Federal Energy Regulatory Commission, in the region 
wherein the project is located, or of such other officer or agent as the Commission 
may designate, who shall be the authorized representative of the Commission for 
such purposes. The licensee shall cooperate fully with said representative and 
shall furnish him such information as he may require concerning the operation and 
maintenance of the project, and any such alterations thereto, and shall notify him 
of the date upon which work with respect to any alteration will begin, as far in 
advance thereof as said representative may reasonably specify, and shall notify 
him promptly in writing of any suspension of work for a period of more than one 
week, and of its resumption and completion.  The licensee shall submit to said 
representative a detailed program of inspection by the licensee that will provide 
for an adequate and qualified inspection force for construction of any such 
alterations to the project.  Construction of said alterations or any feature thereof 
shall not be initiated until the program of inspection for the alterations or any 
feature thereof has been approved by said representative.  The licensee shall allow 
said representative and other officers or employees of the United States, showing 
proper credentials, free and unrestricted access to, though, and across the project 
lands and project works in the performance of their official duties.  The licensee 
shall comply with such rules and regulations of general or special applicability as 
the Commission may prescribe from time to time for the protection of life, health, 
or property.

6. Section 12.35(b)(1) of the Commission’s regulations states:6

Specific inspection requirements

(b) Evaluation of spillway adequacy. The adequacy of any spillway must be 
evaluated by considering hazard potential which would result from failure of the 
project works during flood flows.

(1) If structural failure would present a hazard to human life or cause significant 
property damage, the independent consultant must evaluate the ability of project 
works to withstand the loading or overtopping which may occur from a flood up to 
the probable maximum flood or the capacity of spillways to prevent the reservoir 
from rising to an elevation that would endanger the project works.

                                             
6 18 C.F.R. § 12.35(b)(1) (2016).
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7. Given Edenville dam’s high hazard potential rating, the potential loss of life and 
destruction of property and infrastructure is grave should the project not be maintained 
and operated appropriately, with consequences that could certainly affect the Village of 
Sanford, Northwood University, City of Midland, Michigan, and other areas downstream.
The Commission’s Dam Safety Guidelines require the project works to be designed to 
either withstand overtopping of the loading condition that would occur during a flood up 
to the probable maximum flood (PMF),7 or to the point where a failure would no longer 
constitute a hazard to downstream life and/or property.  In the alternative, the capacity of 
the spillway8 must be adequate to prevent the reservoir from rising to an elevation that 
would endanger the safety of the project works.  As summarized in an August 6, 1993
letter from the Regional Engineer to the prior licensee, the spillway capacity of the 
Edenville Project does not meet the Commission’s guidelines for passing the PMF.9  The 
Regional Engineer has repeatedly directed the licensee to address the spillway capacity 
concerns at the project, as discussed below.10   

2. Violations

8. The licensee is in violation of Article 4 for failing to follow directives from the 
Regional Engineer requiring the project to meet the Commission’s guidelines for passing 
the PMF.  The existing spillway capacity at the project is approximately 50% of the PMF.   
In working with the licensee, Commission staff identified certain risk reduction measures 
the licensee was required to implement in stages to increase spillway capacity until the 
full PMF can be passed.  These risk reduction measures include the construction of 
auxiliary spillways on both the east and west sides of the project in proximity to the 
                                             

7 The flood that may be expected from the most severe combination of critical 
meteorologic and hydrologic conditions that is reasonably possible in the drainage basin 
under study.  This is referred to as a “PMF event.”  

8 The spillway capacity is the maximum outflow flood which a dam can safely 
pass.

9 See Federal Energy Regulatory Commission, Engineering Guidelines for the 
Evaluation of Hydropower Projects, Chapter 2: Selecting and Accommodating Inflow 
Design Floods for Dams (August 2015), 
http://www.ferc.gov/industries/hydropower/safety/guidelines/eng-guide/chap2.pdf

10 See initial letters from the Regional Engineer dated January 4, 1999, and June 
10, 2004, to the prior licensee, issued shortly before the license was transferred noting the 
need to address the spillway capacity.  Also see, e.g., letter dated September 23, 2004, 
from the Regional Engineer to the licensee after license transfer requesting designs in 
order to construct auxiliary spillways in 2005 and 2006.
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existing spillways to add additional hydraulic capacity.  Given Commission staff’s 
current assessment of what the licensee is developing, albeit based on inadequate plans 
and specifications as discussed in more detail below, after both risk reduction auxiliary 
spillways are constructed, the spillway capacity at the project would be increased to 
approximately 66% of the PMF.  The licensee would therefore still need to implement 
additional measures to increase spillway capacity further.  The licensee must also address 
the independent consultant’s repeated recommendations11 to raise the minimum dam crest 
elevation by re-grading the embankments in certain locations which will also augment 
spillway capacity.  However, the licensee has never filed any specific plans and 
specifications to do so other than a general schedule to complete this work by November 
1, 2013 - a schedule the licensee did not meet.12  The licensee’s plans for additional 
measures are unclear because the licensee has not filed plans and specifications with the 
Commission despite the Regional Engineer’s directives to do so on multiple occasions.  

9.   As detailed below, since acquiring the license in 2004, the licensee has not filed 
adequate plans, specifications, or designs as directed by the Regional Engineer for 
addressing spillway capacity concerns at the project.13  The licensee has failed to follow 
Regional Engineer directives to meet the PMF, has consistently filed inadequate and 
untimely reports, studies, plans, and specifications in preparing for construction of risk 
reduction measures to address spillway capacity deficiencies, and has failed to acquire a 
necessary permit.     

                                             
11 See the 2010 and 2016 Independent Consultant Safety Inspection reports filed 

with the Commission on January 3, 2011 and March 23, 2016, respectively, in which 
settlement in the crest of the earth embankments at certain locations is noted and 
determined to have impacted the elevation of the dam and the project’s hydraulic 
capacity. 

12 See letter issued February 28, 2013 by the Regional Engineer accepting the 
licensee’s schedule to address crest elevation issues by November 1, 2013.  However, the 
licensee never filed plans and specifications with the Commission to complete this work; 
therefore, the Regional Engineer has not authorized any work to modify the crest 
elevation.  In the Part 12D report filed March 23, 2016, the independent consultant stated 
that this work is needed and should be coincident with the auxiliary spillway construction 
projects.   

13 As stated in the license transfer order, Boyce Hydro Power, LLC is subject to 
the terms and conditions of the license as though it were the original licensee.  See 
Wolverine Power Corporation and Synex Michigan, LLC, 107 FERC ¶ 62,266 (2004).  
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a. Failure to Complete Requirements 

10. Since 2004, the licensee has repeatedly failed to comply with schedules for filing 
plans and completing measures and has frequently and repeatedly requested more time to 
complete requirements.  In a letter issued February 24, 2005, the Regional Engineer noted 
that a PMF study was overdue even after the licensee received an extension of time to 
complete the necessary study.  The licensee’s plan and schedule to complete auxiliary 
spillway work was also unacceptable.  In the February 24, 2005 letter, the licensee was 
also put on notice regarding the enforcement and penalty provisions of section 31 of the 
Federal Power Act (FPA) should it remain in non-compliance with Part 12 of the 
Commission’s regulations.14  

11. For years, Commission staff worked with the licensee (and continues to do so) to 
increase the spillway capacity at the project needed to pass the PMF.  Multiple meetings 
were held with the licensee, Commission staff, and a Board of Consultants to review and 
discuss plans for addressing spillway capacity.15 Such meetings took place on December 
13-16, 2005; May 22-23, 2007; July 9-11, 2007; March 19-20, 2008; and February 4-5, 
2009.  

12. On February 9, 2009, the Regional Engineer granted the licensee an extension of 
time to construct the auxiliary spillways due to the licensee’s inability to finance the 
work.  This extension of time accepted the licensee’s revised schedule to complete the 
construction over a three-year period, instead of one, with construction to be completed 
in 2013.  Later, after a series of letters dated September 30, 2013, October 9, 2013, and 
November 29, 2013, the licensee proposed to construct two auxiliary spillways, one in 
2014 and one in 2015.16  However, the licensee never completed this work.  After not 
meeting those deadlines, the Regional Engineer then proposed and required 
implementation of a new plan and deadline to construct one auxiliary spillway in 2015.

                                             
14 Section 31 of the FPA, 16 U.S.C. § 823b (2012), authorizes the Commission, 

after notice and opportunity for hearing, to issue such orders as may be necessary to 
require compliance with the terms and conditions of a license.  Additional remedies may 
include imposing civil penalties or revoking a license.

15 The Board of Consultants consists of qualified, independent professional 
engineers who will oversee, review, and assess the planning, design, and construction of 
the auxiliary spillways.  See letter from the Director of the Commission’s Division of 
Dam Safety and Inspections issued to the licensee on September 7, 2005, regarding the 
requirement to convene a Board of Consultants for the auxiliary spillways.

16 See letter from the Regional Engineer to the licensee dated February 11, 2014.
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The licensee did not meet this deadline either, despite accepting the schedule in a letter it 
filed with the Commission on July 31, 2014.17

13. A December 5, 2014 letter from the Regional Engineer formalized yet another 
timeline for completing the two auxiliary spillways with the Tobacco auxiliary spillway 
to be completed in 2015.  This letter included a schedule with due dates for filing certain 
plans and specifications, monthly progress reports, and new construction deadlines.  
Under this schedule, an initial auxiliary spillway would be constructed by November 14, 
2015, on the Tobacco side of the project and the second auxiliary spillway would be 
constructed by December 31, 2016 on the Tittabawassee side of the project.  The licensee
failed to meet either of these new deadlines.  The licensee has yet to file complete and 
adequate plans for either auxiliary spillway and has already received numerous other 
extensions of time to complete certain design phase analyses and to file documents.18

14. In addition to the risk reduction measures of the two auxiliary spillways, the 
Regional Engineer required the licensee to file a plan to pass the full PMF at the project.  
The Regional Engineer requested this plan in a letter to the licensee dated September 9, 
2013, requiring final designs by December 20, 2014, for a permanent solution to address 
the complete PMF.  Later, in a letter dated July 22, 2014, the Regional Engineer required 
the licensee to file plans and recommendations by December 15, 2015, to resolve the 
project’s long-term spillway capacity issue.  The licensee has not filed a plan to reach the 
full PMF.  

15. The need to address the spillway capacity at the project was also highlighted in the 
latest Part 12D Independent Consultant Safety Inspection Report the licensee filed with 
the Commission on March 22, 2016.  The independent consultant stated that “the licensee 
should continue to work for review and approval of the existing spillway rehabilitation 
projects which will allow the dam to safely pass the 100% PMF.”  As discussed later in
this order, the licensee has not filed a plan and schedule to address certain dam safety 
items identified in this report, including increasing the spillway capacity of the project.19  

                                             
17 See also July 22, 2014 letter from Regional Engineer to the licensee including 

specific deadlines for auxiliary spillway construction.

18 See e.g., letters from the Regional Engineer dated August 17, 2010, September 
6, 2011, December 17, 2014, and September 9, 2015.  These letters gave the licensee 
more time to hold meetings and to discuss plans with consultants and to file design 
documents that more fully address comments and revised deadlines for a final design 
package because of delays in meeting milestones.   

19 See letter from the Regional Engineer to the licensee dated June 30, 2016.
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16. Thirteen years after acquiring the license for the project, the licensee has still not 
increased spillway capacity leaving the project in danger of a PMF event.  The licensee 
has shown a pattern of delay and indifference to the potential consequences of this 
situation.  A situation that must be remedied in order to protect life, limb, and property.  

b. Inadequate Filings

17. The licensee frequently files incomplete materials for Commission staff review, 
significantly hindering an essential review process and effectively delaying construction.  
In a letter dated February 16, 2011, the Regional Engineer noted the licensee’s failure to 
address comments provided on a modelling study needed for the spillway capacity 
remediation work.  This letter also warned the licensee that it was unacceptable to 
disregard comments provided by Commission staff and that its failure to address 
comments on plans is not justification to extend timelines for the start of construction.  

18. Letters including those issued by the Regional Engineer on August 6, 2011, March 
5, 2014, and July 15, 2015, to the licensee all state that the licensee’s filings of designs, 
specifications, and plans over the years for the auxiliary spillway work were insufficient.  
These letters included a detailed review of the licensee’s filings along with a list of 
specific deficiencies.  In another letter from the Regional Engineer issued September 9, 
2015, the licensee was informed that its drawings filed August 14, 2015, for the Tobacco 
auxiliary spillway did not incorporate comments it received from Commission staff.  In 
addition, the licensee’s design report, a water management plan, project specifications, 
Quality Control Inspection Program (QCIP), Temporary Construction Emergency Action 
Plan (TCEAP), and other requirements were either not filed or not addressed as directed.

19. On February 3 and 8, 2016, the licensee filed designs and plans for the Tobacco 
auxiliary spillway work.  On June 6, 2016, the Regional Engineer issued a letter to the 
licensee again finding its filings inadequate.  A response to the letter was requested by 
July 5, 2016.  The licensee did not file the required designs and plans by this deadline.    

20. The licensee is also not keeping the Commission informed of its efforts toward
construction of the auxiliary spillways by frequently not filing its required monthly 
progress reports.20  The purpose of the December 5, 2014 requirement to file monthly 
progress reports is to keep the Regional Engineer apprised of the licensee’s progress in 
planning for and constructing the auxiliary spillways.  On March 30, 2016, the Regional 
Engineer notified the licensee that the December 2015, and January, February, and March 
2016 monthly progress were not filed.  The Regional Engineer noted that a failure to file 
monthly construction reports is a violation of section 12.4(b)(2)(ii) of the Commission’s 

                                             
20 See e.g., July 7, 2015 letter from the Regional Engineer to the licensee.
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regulations.  The licensee was given notice of the penalty provisions of Section 31 of the 
FPA should it continue to miss filing monthly construction reports. 

21. On May 16, 2016, the Regional Engineer issued another letter reiterating the need 
to file monthly updates with the Commission to demonstrate that progress is being made 
in resolving the spillway capacity issue and to highlight how the licensee is addressing 
any obstacles to that progress.  In this letter, the Regional Engineer required the licensee 
to file with the Commission, by May 27, 2016, a detailed report for the period of 
November 2015 through April 2016 summarizing all actions it has taken to plan for and 
construct the auxiliary spillways.  The May 2016 monthly progress report was required to 
be filed by June 15, 2016, with subsequent monthly reports due until otherwise directed 
by the Commission.  

22. In a response filed May 31, 2016, the licensee says the reason certain monthly 
progress reports were not filed was because there was either nothing to report or the 
Regional Engineer was already aware of filings made pertaining to the spillway work and 
the licensee didn’t see the need to file anything else.  The monthly reporting requirement 
is a discrete action item identified in the Regional Engineer’s December 4, 2014 letter.  
These reports should document diligent, continued action toward resolving the spillway 
capacity issues at the project.  The requirement to file these reports is separate from any 
other filing requirement.

23. On July 21, 2016, the licensee filed a late monthly progress report for June in 
which it stated that it suspended work on spillway improvements due to litigation with 
the Michigan Department of Environmental Quality (Michigan DEQ) regarding permits.  
In response, the Regional Engineer issued a letter dated July 28, 2016, stating that the 
licensee’s monthly progress reports from November 2015 to June 2016, show that it 
made no progress in advancing construction of the Tobacco auxiliary spillway.  The 
licensee then filed a late monthly progress report on August 18, 2016, for July.  In that 
report, the licensee stated that for July, “all permit application activity for the auxiliary 
spillway project related to the Michigan DEQ is on hold until Michigan DEQ litigation 
filed in June is resolved.”  The report did not show the licensee engaging in any other 
activities to address the PMF other than those activities related to permitting.  The 
licensee did not file monthly progress reports by September 15, 2016, or October 15, 
2016, for activities performed in August or September.  Instead, the licensee filed a late 
report on November 21, 2016, that it stated was “for August and September, 2016.”  In 
this report, the licensee again, did not show any progress addressing the PMF.  The 
licensee only reiterated that all permit application activity for the auxiliary spillways is on 
hold until litigation with the Michigan DEQ is resolved.  Later, the licensee failed to file 
monthly progress reports covering activities for October, November, and December
2016.  The licensee has failed to file monthly progress reports for January, February, 
March, and April 2017.
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c. Permits

24. The licensee is not exercising due diligence in acquiring a permit from the 
Michigan DEQ to complete the Tobacco auxiliary spillway at the west side of the project.  
The licensee stated in monthly progress reports filed with the Commission on July 8, 
2015, October 19, 2015, and November 18, 2015, that it filed with the Michigan DEQ on 
April 30, 2015, a permit application specific to the construction of the Tobacco auxiliary 
spillway.  The Michigan DEQ found the licensee’s permit application incomplete and 
asked for additional information.21  The licensee stated in progress reports filed with the 
Regional Engineer that it would respond to these comments by the end of July 2015, per 
the July 6, 2015 report.  In subsequent reports, though, the licensee then stated it would 
respond to Michigan DEQ’s comments by the end of October 2015, per the October 14, 
2015 progress report, and then stated that it would respond by the end of November 2015, 
per the November 7, 2015 report.  

25. The licensee continued to delay addressing Michigan DEQ’s comments.  In its 
monthly progress report filed with the Commission on May 31, 2016, the licensee stated 
that it was in the final stages of preparing a response to Michigan DEQ regarding its 
deficient permit application for the Tobacco auxiliary spillway.  It stated that “progress 
on the permit application for the Auxiliary Spillway project which includes the initial toe 
drain project… is delayed until clarity and understanding of actual circumstances are 
established with [Michigan DEQ].”22

26. In the licensee’s June and July progress reports filed July 21, 2016, and August 18, 
2016, respectively, the licensee states that the Michigan DEQ is pursuing litigation for 
unresolved permitting issues and the licensee’s counsel has advised it to stop planning 
work for the Tobacco auxiliary spillway.  The licensee stated that for July, “all permit 
application activity for the auxiliary spillway project related to the [Michigan DEQ] is on 
hold until [Michigan DEQ] litigation filed in June is resolved.”  In a report filed 
November 21, 2016, the licensee stated that a pre-trial hearing took place on 

                                             
21 See letter dated June 2, 2015 from the Michigan DEQ, attached to the licensee’s 

July 6, 2015 monthly progress report.

22 The June 2, 2015 letter from the Michigan DEQ details the deficiencies with the 
licensee’s permit application.  Included in the letter is a statement that if the additional 
information requested is not filed within 30 days of the letter, i.e. by July 2, 2015, 
Michigan DEQ will consider the application withdrawn.  The licensee would therefore 
need to file a new application which would include additional filing fees.  
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September 26, 2016 regarding litigation with the Michigan DEQ and that it is pursuing a 
settlement with the Michigan DEQ regarding permitting issues.23

3. Discussion

27. The licensee has shown a persistent pattern of requesting additional time; missing 
deadlines; providing deficient designs, plans, and specifications; and has not shown due 
diligence obtaining a permit from the Michigan DEQ.  Commission staff has worked with 
the licensee for 13 years in an attempt to get plans developed and implemented to meet 
the spillway capacity requirements.  The Regional Engineer and staff have been very 
flexible, granting the licensee multiple extensions of time, allowing the licensee to switch 
its overall plans, and ultimately allowing the licensee to address the spillway capacity 
deficiencies in stages – starting with two auxiliary spillways.  Despite this, the licensee is 
making no progress in advancing construction of even the initial risk reduction measure 
and its disregard for the severity of this situation is appalling.

28. The licensee’s excuse that it can no longer move forward with the Tobacco 
auxiliary spillway until permitting issues with the Michigan DEQ are resolved is 
misplaced.  While the full extent of the licensee’s permitting issues with the Michigan 
DEQ regarding the auxiliary spillway, and the unauthorized earthmoving activity 
addressed below, is not known, there is no reason the licensee cannot finalize its plans, 
specifications, and designs for the Tobacco auxiliary spillway and submit them to the 
Regional Engineer while working with the Michigan DEQ.  Likewise, the licensee can, 
and should, be preparing preliminary plans and specifications for the Tittabawassee 
auxiliary spillway (its next risk reduction measure) and should be developing a plan to 
address the full PMF while working with the Michigan DEQ.  The fact that the licensee 
has halted all PMF development and implementation activities required by the Regional 
Engineer over one permit from the Michigan DEQ is just another tactic in a pattern of
delay that has now stretched to 13 years.  Pending litigation does not relieve the licensee 
of its obligation to meet the PMF at the Edenville Project.  

29. As mentioned earlier, the Edenville dam has a high hazard potential rating which 
means a failure of the project’s works would create a threat to human life and/or would 
cause significant property damage.  The licensee must immediately file complete plans, 
specifications, and designs for the Tobacco auxiliary spillway as required by the Regional 
Engineer in the June 6, 2016 letter and must resolve its permitting issues with the 
Michigan DEQ.  In addition, the licensee must proceed with developing preliminary 
plans and specifications for the Tittabawassee auxiliary spillway (its next risk reduction 
measures) and must develop a plan to address the full PMF.
                                             

23 See also letter filed with the Commission by the licensee on January 25, 2017, 
regarding continued settlement discussions with the Michigan DEQ.
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UNAUTHORIZED DAM REPAIR WORKB.

1. Requirements

30. Section 12.4(b)(2)(ii) of the Commission’s regulations states:24

A Regional Engineer or other authorized Commission representative may:  
Require an applicant or a licensee to submit reports or information, regarding:  (A) 
the design, construction, operation, maintenance, use, repair, or modification of a 
water power project or project works; and (B) any condition affecting the safety of 
a project or project works or any death or injury that occurs at, or might be 
attributable to, the water power project.  

31. Section 12.10 of the Commission’s regulations states:25  

Reporting safety-related incidents.

(a) Conditions affecting the safety of a project or its works.  (1) Oral reports. An 
applicant or licensee must report by telephone to the Regional Engineer any 
condition affecting the safety of a project or projects works, as defined in 
§12.3(b)(4). The initial oral report must be made as soon as practicable after that 
condition is discovered, without unduly interfering with any necessary or 
appropriate emergency repair, alarm, or other emergency action procedure.

(2) Written reports. Following the initial oral report required in paragraph (a)(1), 
the applicant or licensee must submit to the Regional Engineer a written report on 
the condition affecting the safety of the project or project works verified in 
accordance with §12.13. The written report must be submitted within the time 
specified by the Regional Engineer and must contain any information the Regional 
Engineer directs, including:

(i) the causes of the condition; (ii) a description of any unusual occurrences 
or operating circumstances preceding the condition; (iii) an account of any 
measure taken to prevent worsening of the condition; (iv) a detailed 
description of any damage to project works and the status of any repair; (v) 
a detailed description of any personal injuries; (vi) a detailed description of 
the nature and extent of any private property damages; and (vii) any other 
relevant information requested by the Regional Engineer. 

                                             
24 18 C.F.R. § 12.4(b)(2)(ii) (2016).

25 18 C.F.R. § 12.10 (2016).
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(3) The level of detail required in any written report must be commensurate with 
the severity and complexity of the condition.

32. Section 12.11 of the Commission’s regulations states:26

Reporting modifications of the project or project works.

(a) Reporting requirement. Regardless of whether a particular modification is 
permitted without specific prior Commission approval, an applicant or licensee 
must report any modification of the project or project works to the Regional 
Engineer in writing, verified in accordance with §12.13, at the time specified in 
paragraph (b) of this section.

(b) Time of reporting. (1) Any modification that is an emergency measure taken 
in response to a condition affecting the safety of the project or project works must 
be submitted with the report of that condition required by §12.10(a)(2).

(2) In all other instances, the modification must be reported at least 60 days before 
work on the modification begins.

33. Section 12.39 (a) of the Commission’s regulations states:27

Taking corrective measures after the report.

(a) Corrective plan and schedule. (1) Not later than 60 days after the report of the 
independent consultant is filed with the Regional Engineer, the licensee must 
submit to the Regional Engineer three copies of a plan and schedule for designing 
and carrying out any corrective measures that the licensee proposes.

(2) The plan and schedule may include any proposal, including taking no action, 
that the licensee considers a preferable alternative to any corrective measure 
recommended in the report of the independent consultant. Any proposed 
alternative must be accompanied by the licensee's complete justification and 
detailed analysis and evaluation in support of that alternative.

(b) Carrying out the plan. The licensee must complete all corrective measures in 
accordance with the plan and schedule submitted to, and approved or modified by, 
the Regional Engineer. 

                                             
26 18 C.F.R. § 12.11 (2016).

27 18 C.F.R. § 12.39 (2016).
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(c) Extension of time. For good cause shown, the Regional Engineer may extend 
the time for filing the plan and schedule required by this section.

34. Section 12.40 of the Commission’s regulations states:28  

Quality control programs.

(a) General rule. During any construction, repair, or modification of project 
works, including any corrective measures taken pursuant to §12.39 of this part, the 
applicant or licensee must maintain any quality control program that may be 
required by the Regional Engineer, commensurate with the scope of the work and 
meeting any requirements or standards set by the Regional Engineer. If a quality 
control program is required, the construction, repair, or modification may not 
begin until the Regional Engineer has approved the program.

(b) If the construction, repair, or modification work is performed by a construction 
contractor, quality control inspection must be performed by the licensee, the 
design engineer, or an independent firm, other than the construction contractor, 
directly accountable to the licensee. This paragraph is not intended to prohibit 
additional quality control inspections by the construction contractor, or a firm 
accountable to the construction contractor, for the construction contractor's 
purposes.

(c) If the construction, repair, or modification of project works is performed by the 
applicant's or licensee's own personnel, the applicant or licensee must provide for 
separation of authority within its organization to make certain that the personnel 
responsible for quality control inspection are, to the satisfaction of the Regional 
Engineer or other authorized Commission representative, independent from the 
personnel who are responsible for the construction, repair or modification.

2. Violations

35. A dam safety inspection performed by Commission staff on August 6, 2015,
revealed unauthorized construction repair work performed by the licensee addressing a 
deflection of the right Tobacco spillway abutment wall.29  In a September 9, 2015 letter 

                                             
28 18 C.F.R. § 12.40 (2016).

29 See dam safety inspection report dated February 2, 2016.  See also the March 
22, 2016 filing of the Part 12D Independent Consultant Safety Inspection Report for 
2015.  Some correspondence regarding this issue refers to the abutment wall as a training 
wall, retaining wall, or a wing wall.  All terms refer to the same feature.
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to the licensee, the Regional Engineer noted that the licensee violated Part 12 of the 
Commission’s regulations for not reporting a condition affecting the safety of the project 
(section 12.10) and for not reporting a modification to the project (section 12.11).  
Section 12.3 of the Commission’s regulations defines “a condition affecting the safety of 
a project or project works means any condition, event, or action at the project which 
might compromise the safety, stability, or integrity of any project work or the ability of 
any project work to function safely for its intended purposes, including navigation, water 
power development, or other beneficial public uses; or which might otherwise adversely 
affect life, health, or property.”  The instability of a spillway abutment wall should have 
been reported to the Regional Engineer according to the requirements and procedures 
outlined in section 12.10 of the Commission’s regulations.  The licensee should have 
reported the issue first by telephone to the Regional Engineer followed by a written report 
detailing the issue.  The licensee made no such oral or written report about the damage to 
the spillway abutment wall, and its failure to do so violated section 12.10 of the 
Commission’s regulations.

36. The licensee allegedly attempted to repair the right spillway abutment wall, but
did not inform the Regional Engineer of this modification, constituting a violation of 
section 12.11 of the Commission’s regulations.  As section 12.11 states, a licensee must 
report any modification of the project or project works to the Regional Engineer in 
writing.  In the case of the repairs to the right abutment spillway wall, any modification 
that is an emergency measure taken in response to a condition affecting the safety of the 
project or project works must be submitted with the report of that condition required by 
section 12.10.  The modification should have been reported to the Regional Engineer to 
provide Commission staff the opportunity to review the repair work before the work was 
actually completed.  

37. In the September 9, 2015 letter to the licensee, the Regional Engineer also noted 
that a QCIP for the construction work to the right Tobacco spillway abutment wall was 
not filed, in violation of section 12.40 of the Commission’s regulations.  Section 12.40 of 
the Commission’s regulations requires that during any construction, repair, or 
modification of project works, the licensee must maintain any quality control program 
that may be required by the Regional Engineer, commensurate with the scope of work 
and meeting any requirements or standards set by the Regional Engineer.  Per the 
Commission’s engineering guidelines, a QCIP should contain detailed information 
including, but not limited to, the following:  (1) a description of the proposed 
construction; (2) an organization chart of the construction inspection force; (3) the 
number and specialties of the proposed inspectors; (4) a description of duties, 
responsibilities, and scope of authority of the QCIP staff; (5) field tests to be performed 
and frequency of testing; (6) field laboratory facilities or commercial testing services to 
be provided; (7) an inspection plan including documentation and reporting procedures; 
(8) planned use of consultants during construction; (9) a schedule of all major features of 
construction; and (10) a description of erosion control and other environmental 
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measures.30  In addition, the QCIP should cover such items as: (1) water diversion during 
construction; (2) underground and surface excavation; (3) production and placement of 
earth and concrete; (4) powerhouse construction; (5) installation of penstocks; and (6) 
installation of major mechanical and electrical equipment.  The information provided 
should be in sufficient detail for the reviewer to determine that the proposed QCIP 
provides adequate construction quality control.

38. In the September 9, 2015 letter, the Regional Engineer requested a complete 
design package regarding the repair work to the right Tobacco spillway abutment wall
including plans, specifications, QCIP, and a final construction report by October 8, 2015.  
The letter also provided notice to the licensee of the enforcement and penalty provisions 
of section 31 of the FPA should it remain in non-compliance with the terms and 
conditions of its license.  The licensee did not file the requested plans, specifications, or 
reports as directed by the Regional Engineer by October 8, 2015, nor did it request an 
extension of time.

39. In a June 8, 2016 letter,31 the Regional Engineer reminded the licensee that it had 
not filed the plans, specifications, or report regarding the unauthorized repairs to the right 
Tobacco spillway abutment wall which was required by October 8, 2015.  Additionally, 
given new concerns of potentially compromised spillway control at the project in light of 
damage to a spillway apron slab rendering the Tittabawassee spillway unusable,32 the 
Regional Engineer requested in the June 8, 2016 letter an evaluation of the amount of 
flow that can safely pass solely through the Tobacco spillway, as well as the ability of the 
right abutment spillway wall to withstand any significant spillway flow in its present 
condition.  The Regional Engineer requested the licensee file a specific report on this
matter by June 17, 2016.

                                             
30 See Federal Energy Regulatory Commission, Engineering Guidelines for the 

Evaluation of Hydropower Projects, Chapter 7: Construction Quality Control Inspection 
Program (January 1993), 
http://www.ferc.gov/industries/hydropower/safety/guidelines/eng-guide/chap7.pdf

31 The June 8, 2016 letter also included a request for information regarding failure 
of a spillway apron slab at the Tittabawassee spillway not addressed in this Compliance 
Order.

32 As discussed in the June 8, 2016 letter, the licensee improperly informed the 
Commission of the failure of the left portion of the Tittabawassee spillway apron slab via 
an email to the Regional Engineer on May 27, 2016.  The licensee must notify the 
Regional Engineer by telephone of any failure with a follow-up written report as 
discussed above.
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40. On June 15, 2016, the licensee filed a response to the June 8, 2016 letter.  
Regarding the work to the right Tobacco abutment spillway wall, the licensee stated that 
the repairs were to provide a “temporary fix pending future permanent construction” 
which therefore did not require specific designs or plans.

41. On June 28, 2016, Commission staff performed a dam safety inspection of the 
Edenville Project.33  Pertinent to this discussion, Commission staff noted the alleged 
temporary fix to the right Tobacco abutment spillway wall as well as cracks to the left 
Tobacco abutment spillway wall.

42. In a letter dated August 11, 2016, the Regional Engineer responded to the 
licensee’s June 15, 2016 filing.  In this letter, the Regional Engineer again noted that the 
licensee did not file the requested plans, specifications, and reports regarding the right 
Tobacco abutment spillway wall and also stated that the left abutment wall of the 
Tobacco spillway would also need repairs, as noted during the June 28, 2016 dam safety 
inspection.  The Regional Engineer reiterated that the potential loss of use of spillways at 
the project is a major concern and requested a plan and schedule by August 26, 2016, to 
complete repair work to both Tobacco spillway abutment walls by the end of 2016.  

43. The licensee filed plans with the Regional Engineer on October 11, 2016 to 
temporarily fix the left Tobacco spillway abutment wall.  In a letter issued October 21, 
2016 to the licensee, the Regional Engineer requested additional information about the 
proposed temporary repairs within 30 days and directed the licensee to file plans and 
specifications for a permanent fix to both the right and left Tobacco spillway abutment 
walls by November 1, 2016 so that repairs could be completed by the end of 2016.  

44. Commission staff performed a number of construction inspections at the project in 
October and November of 2016 for unrelated authorized construction work at the project 
involving paving slabs at the Tittabawassee spillway.34  During the construction 
inspection, Commission staff noted that the licensee completed unauthorized repairs to 
the left Tobacco abutment spillway wall.  The Regional Engineer’s authorization to 
proceed with repairs at the Tittabawassee spillway for paving slabs issued to the licensee 
on September 21, 2016 was not a blanket authorization allowing any repair work at the 
project.  Work authorization letters from the Regional Engineer apply to specific
construction projects.  In a letter issued October 27, 2016 to the licensee, the Regional 
Engineer noted the unauthorized construction to the left Tobacco abutment spillway wall, 

                                             
33 See dam safety inspection report issued December 22, 2016.

34 See construction inspection reports for October 11-12, October 19-20, October 
25, November 1, and November 9, 2016 issued December 28, 2016.
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found the licensee in violation of section 12.4(b)(2)(ii) of the Commission’s regulations, 
and provided notice of the penalty provisions of section 31 of the FPA.35     

45. On October 31, 2016 and November 4, 2016, the licensee filed a response to the 
October 21 and October 27, 2016 letters from the Regional Engineer with plans for 
permanent repairs to the left and right Tobacco spillway abutment walls.  In its response, 
the licensee explains its actions by saying the temporary repair to the left abutment 
spillway wall was “a very small project” and that it had e-mailed Commission staff on 
October 19, 2016, of its intention to proceed with the project. Nevertheless, the licensee 
did not receive authorization to complete these repairs, in part, because it did not 
adequately address Commission staff’s additional questions about the proposed work.  
The licensee completed unauthorized repairs to the left Tobacco abutment spillway wall 
despite being found in violation for unauthorized repairs to the right Tobacco abutment 
spillway wall as discussed above.  The Regional Engineer detailed a number of 
deficiencies with the licensee’s October 31, 2016 and November 4, 2016 filings in a letter 
issued to the licensee on December 8, 2016.  The Regional Engineer directed the licensee 
to file complete plans and specifications for permanent repairs to both left and right 
Tobacco abutment spillway walls, a complete work schedule, detailed drawings, a water 
management plan, an erosion control plan, a TCEAP, and a QCIP by January 13, 2017.36

46. To date, the licensee has not yet filed complete information, plans, and 
specifications requested by the Regional Engineer on multiple occasions for the 
unauthorized repairs to the right Tobacco abutment spillway wall as well as adequate 
plans for permanent repairs to both Tobacco abutment spillway walls.37

                                             
35 See also construction inspection reports dated October 25, November 1, and 

November 9, 2016 issued December 28, 2016 in which Commission staff identify that 
unauthorized repairs to the left Tobacco abutment spillway wall.

36 To reduce the number of reservoir drawdowns needed to repair the Tobacco 
spillway abutment walls, and another outstanding dam safety repair, the Regional 
Engineer also requested that designs for repairing the spillway slabs at the Tobacco 
spillway be filed by January 13, 2017, such that repairs to both features could take place 
at the same time.

37 On a related matter, in a letter issued to the licensee on June 30, 2016, the 
Regional Engineer found the licensee in violation of section 12.39(a) of the 
Commission’s regulations which requires the licensee to file a plan and schedule for 
designing and carrying out corrective measures within 60 days after filing the Part 12D 
Independent Consultant Safety Inspection Report (18 CFR § 12.39(a) (2016)).  The 
Regional Engineer provided the licensee notice of the penalty provisions of section 31 of 
the FPA in the June 30, 2016 letter.  The licensee belatedly filed the Part 12D 
(continued ...)
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3. Discussion

47. The licensee performed unauthorized repairs to the right Tobacco abutment 
spillway wall in violation of Part 12 of the Commission’s regulations.  Specifically, the 
licensee violated section 12.10 of the Commission’s regulations for not reporting the 
safety-related incident, section 12.11 for not reporting its modification to project works, 
section 12.4(b)(2)(ii) for not filing a report regarding the design and plans for the 
modification, section 12.40 for not filing a quality control inspection program for the 
modification, section 12.39(a) for failing to file a plan and schedule to address repair 
needs identified in the Part 12D report, and Article 4 of the project license for failing to 
follow the Regional Engineer’s directives in addressing each of these violations.  Even 
after violating the Commission’s regulations and its license by performing the
unauthorized repairs to the right Tobacco abutment spillway wall, and being informed by 
the Regional Engineer on September 9, 2015; June 8, 2016; and August 11, 2016 of the 
violations, the licensee proceeded with unauthorized repairs to the left Tobacco abutment 
spillway wall.

48. The licensee is presenting a serious risk to the infrastructure of this high hazard 
potential dam by performing unauthorized repairs and then providing no information 
about those repairs.  The Tobacco spillway abutment walls continue to deteriorate but the 
licensee is only performing temporary fixes to address the problems.  It has been almost 
two years since Commission staff identified the modification to the right Tobacco 
abutment spillway wall and the licensee has not yet provided the Commission with 
information about the modification including plans, specifications, QCIP, and a final 
construction report for the modification, however “temporary” the work may be.  Without 
explanation, the licensee has ignored requests from the Regional Engineer in letters 
issued September 9, 2015; June 8, 2016; August 11, 2016; October 21, 2016; and 
December 8, 2016 to file the requested information regarding unauthorized repairs to 
both Tobacco abutment spillway walls.   

49. The licensee must come into compliance with the Regional Engineer’s directives
and the Commission’s regulations to address the deficiencies to the left and right 
Tobacco spillway abutment walls. As directed by the Regional Engineer in a letter issued 
                                                                                                                                                 
Independent Consultant Safety Inspection Report on March 22, 2016 (originally due 
December 31, 2015) in which the cracks in the right and left Tobacco spillway abutment 
walls were noted, among other things.  The licensee has not filed its plan and schedule to 
address certain dam safety items identified in the Part 12D report, which Commission 
staff are addressing in a separate proceeding.  The Regional Engineer previously found 
the licensee in violation of Commission regulations for failing to file its 2014 Part 12D 
report.  See letters issued by the Regional Engineer to the licensee on December 29, 2014 
and January 15, 2016.
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to the licensee on December 8, 2016, the licensee was required to file complete plans and 
specifications for permanent repairs to both left and right Tobacco spillway abutment 
walls, a complete work schedule, detailed drawings, a water management plan, an erosion 
control plan, a TCEAP, and a QCIP by January 13, 2017.   The licensee has not filed 
these documents.

50. The licensee must file with the Commission’s Division of Dam Safety and 
Inspections, Chicago Regional Engineer, complete plans and specifications for permanent 
repairs to both left and right Tobacco abutment spillway walls, a complete work 
schedule, detailed drawings, a water management plan, an erosion control plan, a 
TCEAP, and a QCIP as originally specified in the Chicago Regional Engineer’s letter to 
the licensee issued December 8, 2016.

UNAUTHORIZED EARTH-MOVING ACTIVITYC.

1. Requirements

51. Standard Article 19 of the project license states:

In the construction, maintenance, or operation of the project, the licensee shall be 
responsible for, and shall take reasonable measures to prevent, soil erosion on 
lands adjacent to streams or other waters, stream sedimentation, and any form of 
water or air pollution. The Commission, upon request or upon its own motion, 
may order the licensee to take such measures as the Commission finds to be 
necessary for these purposes, after notice and opportunity for hearing.

52. Standard Article 20 of the project license states:  

The licensee shall clear and keep clear to an adequate width lands along open 
conduits and shall dispose of all temporary structures, unused timber, brush, 
refuse, or other material unnecessary for the purposes of the project which results 
from the clearing of lands or from the maintenance or alteration of the project 
works. In addition, all trees along the periphery of project reservoirs which may 
die during operations of the project shall be removed. All clearing of the lands 
and disposal of the unnecessary material shall be done with due diligence and to 
the satisfaction of the authorized representative of the Commission and in 
accordance with appropriate Federal, State, and local statutes and regulations. 

53. Standard Article 21 of the project license states:

Material may be dredged or excavated from, or placed as fill in, project lands 
and/or waters only in the prosecution of work specifically authorized under the 
license; in the maintenance of the project; or after obtaining Commission approval, 
as appropriate. Any such material shall be removed and/or deposited in such 
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manner as to reasonably preserve the environmental values of the project and so as 
not to interfere with traffic on land or water. Dredging and filling in a navigable 
water of the United States shall also be done to the satisfaction of the District 
Engineer, Department of the Army, in charge of the locality.

2. Violations

54. The licensee performed a significant amount of unauthorized earth-moving 
activity as noted during an August 2014 Environmental Inspection of the project and as 
detailed by the Regional Engineer between March 2015 and June 2016, as discussed 
below. The licensee is in violation of Article 20 of its license for unauthorized clearing 
of lands, Article 21 for unauthorized dredging and filling of earth at the project, and 
Article 19 for failing to implement and maintain appropriate soil erosion control 
measures.  The unauthorized earth-moving and land-clearing activities involved 
significant impacts to large areas of land above and beyond what would be involved in 
regular project maintenance given that little to no erosion control measures were 
employed and these activities created large areas of bare soil that were not revegetated.  
The licensee is also in violation of Article 4 for failing to follow the Regional Engineer’s
directives to cease earth-moving activity, ignoring certain directives, and failing to file 
soil erosion control plans.   

55. On August 6, 2014, Commission staff performed an Environmental Inspection of 
the Edenville Project.  At the time of the inspection, a significant amount of earth-moving 
activity was noted at the project. The licensee declined to participate in this inspection.  
A representative from the Michigan Department of Transportation (Michigan DOT) 
accompanied Commission staff on this inspection and stated during the inspection that 
the Michigan DOT had ongoing concerns regarding the licensee’s placement of non-
permitted fill in Michigan DOT right-of-way locations on both sides of Michigan State 
Highway 30.  Photographs 21, 29, 40, 41, 48, 49, 50, and 52 included in the 
Environmental Inspection Report issued February 27, 2015, show areas of earth-moving 
activity on both sides of State Highway 30 within the project boundary, much of it at the 
base of the dam.  The Michigan DOT representative stated that the licensee had also 
created an unpermitted access point off the highway to access project lands and placed 
soil in Michigan DOT ditches, creating road access and sight-distance concerns.  The 
Michigan DOT representative also stated that on several occasions, the licensee had 
placed unauthorized traffic-control devices including plastic drums and concrete barriers 
within the traveling roadbed of State Highway 30 and that Michigan DOT staff have 
repeatedly informed the licensee of their traffic safety concerns regarding earth-moving 
activities in proximity to State Highway 30.38

                                             
38 See the February 27, 2015 Environmental Inspection Report for a summary of 

the Michigan DOT representative’s concerns as orally communicated to Commission
(continued ...)
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56. The licensee filed a response on March 16, 2015 to the Environmental Inspection 
Report.  In its response, the licensee stated that it had been stockpiling topsoil for use as 
an overlay at various locations at the project that were being augmented for 
“embankment stability reinforcement.”  It contends that this augmentation was authorized 
“by order of FERC.”  In fact, this work was never authorized by the Regional Engineer.  

57. In regards to some fill placement and access off of State Highway 30, the licensee 
stated that these actions occurred on non-project lands and argued that these activities are 
not within the Commission’s jurisdiction.  These statements are confusing because the 
licensee is clearly saying that the purpose of these earth-moving activities, as noted in the 
Environmental Inspection Report, was for project purposes, specifically to reinforce 
project embankments (i.e., the dam).  As such, any contention that this activity is not 
within the Commission’s jurisdiction is misplaced.39  To the extent that earth-moving 
activities are carried out in the performance of work for project purposes, the 
Commission clearly has jurisdiction over such activities.40  In regards to earth-moving 
activity that affects traffic, Article 21 states that “any such [excavated or fill] material
shall be removed and/or deposited in such manner… so as not to interfere with traffic on 
land or water.”  Moreover, the Regional Engineer did not authorize this earth-moving 
activity in the first place, as noted in the Environmental Inspection Report.      

58. On March 27, 2015, the Regional Engineer issued a letter noting a significant 
amount of unauthorized earth-moving activity had occurred at the Edenville Project in 
recent weeks.  The Regional Engineer directed the licensee to file with the Commission 
                                                                                                                                                 
staff during the inspection.

39 The FPA grants the Commission broad jurisdiction to regulate, through issuance 
of work permits, the construction and/or maintenance of "works incidental" to dam, water 
conduit, reservoir, [or] power house," without any limitation on the physical location of 
those works. See 16 U.S. Code § 817(1) (2012); See also id. § 803(c) (requiring licensees 
to "conform to such rules and regulations as the Commission may from time to time 
prescribe for the protection of . . . property" without limitation that such property be 
located within the project boundary). Commission regulations grant the Regional 
Engineer authority to "require an applicant or licensee to take any other action with 
respect to the design, construction, operation, maintenance, repair, use, or modification of 
the project or its works that is, in the judgment of the Regional Engineer or other 
authorized Commission representative, necessary or desirable." 18 C.F.R. § 12.4(2)(iv). 
That regulation does not require that the "works" be located within a project boundary.

40 Certain construction activities may require overlapping jurisdictional review, 
such as when actions affect the concerns of other agencies, including permitting issues, 
or, in this case, traffic concerns presented by the Michigan DOT.
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by March 31, 2015, a statement that all earth-moving activity at the project had ceased.  
The Regional Engineer requested an erosion control plan to include a plan view of the 
project where any earth-moving activity had or will occur showing the location and 
drawings of erosion control features.  The erosion control plan was required to be filed 
for Commission review and approval before any further earth-moving activity took place.  

59. In a letter dated March 28, 2015, the licensee stated that activity pertaining to 
embankment stability overlay construction and related grading work would discontinue 
until a soil erosion control plan had been approved by the Regional Engineer and 
protective measures installed.  However, in the March 28, 2015 response, the licensee 
claimed that it “will continue with approved toe drain installation work that has been in 
progress on an annual basis” without providing support for its claim that the work was 
“approved.”  The Regional Engineer never authorized the licensee to start work on
overlay construction or the toe drain on the far right end of the right Tobacco 
embankment.  The licensee was previously authorized to and had performed construction 
of stability overlays and toe drains in other areas of the project; however, it chose of its 
own accord to continue this activity elsewhere on an incremental basis.  The licensee’s 
August 11, 2014 QCIP only detailed work to the embankment to the right of the Tobacco 
spillway between catch basin structures ‘A’ to ‘K’.41  Each time the licensee proposes to 
perform work on a stability overlay or toe drain, the scope of work must be clearly 
defined and a work authorization sought from the Regional Engineer.  Work 
authorizations from the Regional Engineer apply to specific work projects.  A prior work 
authorization does not permit future work even if it is to the same project feature.  
Additionally, the licensee had engaged in construction activity to the toe drain involving 
earth-moving activity along a length in excess of 400 feet, which hardly qualifies as 
general maintenance.

60. On March 31, 2015, the Regional Engineer issued another letter to the licensee 
repeating that all earth-moving activity at the project must cease immediately. A detailed 
plan for all ongoing construction, soil erosion control, and revegetation was also required.  
The Regional Engineer further requested confirmation by April 1, 2015, that all earth-
moving activity had ceased.  The licensee responded to the Regional Engineer by e-mail 
on April 2, 2015, stating that construction work to a toe drain at the base of the dam 
should continue as it believes the work was previously authorized and that it should be 
exempt from soil erosion control plan requirements.  

61. On April 2, 2015, a representative from the Michigan Department of Natural 
Resources (Michigan DNR) filed a statement with the Commission that the licensee had a 
                                             

41 See letter dated August 29, 2014, from the Regional Engineer authorizing 
certain construction of the toe drain, as specifically described in the August 11, 2014 
QCIP. 
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number of unresolved permit issues with Michigan DEQ regarding unpermitted earth-
moving activity at the project and requested that all earth-moving activity should stop at 
the project until these issues were clarified.  

62. On May 5, 2015, the Regional Engineer issued another letter stating that the toe 
drain work the licensee had started was not authorized, a soil erosion control plan was 
needed, and that the licensee must acquire all necessary permits to complete this work.  
In that letter, the Regional Engineer again directed the licensee to cease all earth-moving 
activities.

63. Michigan DEQ performed a site inspection on May 5, 2015, concerning the 
licensee’s permit application for the proposed auxiliary spillway project.42  During the 
inspection, Michigan DEQ staff noted unauthorized work in a regulated wetland in the 
vicinity of the Tobacco spillway.  A meeting between the licensee and Michigan DEQ 
staff to discuss this work and the permit application was held on May 13, 2015. A 
representative for the Michigan DNR reiterated in a letter dated May 13, 2015, that 
permits from the State of Michigan would be necessary for the amount of earth-moving 
activity it observed at the project in the vicinity of the Tobacco spillway.  In a filing with 
the Commission on May 21, 2015, the Michigan DNR provided photographs dated May 
8 and 14, 2015, showing large piles of soil being moved by heavy equipment on the east 
side of State Highway 30 at the base of the embankment.

64. Relying on the information provided by the Michigan DNR, in a letter dated May 
27, 2015, the Regional Engineer noted that earth-moving activity was still occurring at 
the project in violation of the March 31 and May 5, 2015 Regional Engineer directives.  
Notice to the licensee of the enforcement and penalty provisions of section 31 of the FPA
should it remain in non-compliance with the terms and conditions of its license was also 
provided in the May 27, 2015 letter.  The Regional Engineer requested specifics about all 
earth-moving activities at the project and a response by June 2, 2015, that all earth-
moving activity had ceased.  

65. In a filing dated June 1, 2015, addressed to the Regional Engineer,43 the licensee 
expressed confusion with the photographs of earth-moving activity provided by the 
Michigan DNR on May 21, 2015.  It again argued that at some locations depicted in the 
photos, it had been moving stockpiled topsoil for replenishing eroded soil at various 

                                             
42 See filing dated July 6, 2015, from the licensee.  A letter issued by the Michigan 

DEQ dated June 2, 2015 regarding the site inspection and permit application is included 
in the filing.  However, the full scope of work for this permit application is unclear as it 
has not been provided to the Commission. 

43 See Attachment 8 of the November 23, 2015 filing with the Commission. 

20170615-3024 FERC PDF (Unofficial) 06/15/2017



Project No. 10808-053, et al. - 25 -

locations.  For the earth-moving activity at the west end of the project, it argued that a 
Gladwin County official in charge of issuing soil erosion protection permits had 
inspected the area and directed the licensee to implement prudent protection measures, 
such as installing silt fencing around the area. The licensee stated that it acquired a soil 
erosion protection permit from Gladwin County, Michigan for this work, which it only 
later filed with the Commission on November 23, 2015.  The licensee did not provide 
documentation of receiving a permit from Michigan DEQ for the earth-moving activities, 
only an opinion in an email dated June 1, 2015, from a Michigan DEQ representative that 
the licensee implement soil erosion control measures approved by the County until 
further consideration of the need for permits from the State of Michigan is completed 
regarding past and future work.44    

66. On May 22, 2015, the licensee filed an erosion control plan with the Commission, 
which the Regional Engineer found incomplete, in part, because it did not include 
documentation of a permit from Michigan DEQ.45  The Regional Engineer stated in a
June 9, 2015 letter that some minor amount of earth grading would be required to install 
the erosion control features and that this limited work was authorized.  However, the 
additional items in the letter, including drawings, photographs, and specific information 
must be addressed before further consideration of any other work would be authorized by 
the Regional Engineer.  A response to the letter was requested by June 19, 2015.

67. The licensee never responded.  So the Regional Engineer issued another letter to 
the licensee on July 7, 2015, noting the overdue response and again provided notice of 
section 31 of the FPA.  Again, the licensee failed to respond. 

68. The Regional Engineer noted other unauthorized earth-moving activities at the 
project in a letter dated September 9, 2015, including reworking of project lands between 
the Tittabawassee spillway and State Highway 30 and clearing of trees along the Tobacco 
spillway ahead of proposed, but not yet authorized, spillway enhancement work.  
Roadway foundation work to relocate an access road along the right Tobacco spillway 
embankment was also performed ahead of authorization.46  These unauthorized 
excavations and land-clearing activities also constitute violations of Articles 20 and 21.

                                             
44 See Attachment 6 of the November 23, 2015 filing with the Commission.

45 See letter issued by the Regional Engineer to the licensee on June 9, 2015.

46 In addition to the letter from the Regional Engineer dated September 9, 2015, 
See also Environmental Inspection report dated February 27, 2015, noting comments 
provided by Michigan DOT regarding concerns with a proposed, but not yet authorized, 
access driveway at the Tobacco spillway. 
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69. On September 28, 2015, a representative from Michigan DEQ e-mailed the 
Regional Engineer stating that he observed active earth-moving activity at the project on 
September 25, 2015.47  The e-mail included photographs showing earth-moving activity 
in the vicinity of the Tobacco spillway near State Highway 30.

70. On October 27, 2015, the Michigan DEQ issued a violation notice to the licensee 
regarding its failure to apply for necessary permits for earth-moving activity taking place
at the project.  The notice directed the licensee to file appropriate applications for permits 
within 10 days.

71. On November 10, 2015, the Regional Engineer issued a letter to the licensee 
noting that the Michigan DEQ had provided photographs of earth-moving activity taking 
place near the State Highway 30 bridge on September 25, 2015, in violation of the 
Regional Engineer’s directive to cease all earth-moving activities at the project.  The 
Regional Engineer again required the licensee to cease all earth-moving activity and 
provided notice of the enforcement and penalty provisions of section 31 of the FPA.

72. On November 23, 2015, the licensee filed a response to the November 10, 2015 
letter providing evidence that it received three soil erosion and sedimentation control 
permits from the Gladwin County Soil Erosion and Sedimentation Control Department in 
2014 and 2015.48  The activities described in the permits involved excavations, work on 
the toe drain filter at the base of the Edenville dam, and “embankment stabilization.”  The 
licensee did not provide documentation of receiving any permits from the State of 
Michigan for earth-moving activities as repeatedly directed by the Regional Engineer.   

73. In the November 23, 2015 filing, the licensee contends that the area involved in 
the movement of earth is less than that requiring a permit from Michigan DEQ and that 
some of the earth-moving activity is not within the boundary of the Edenville Project.  It 
references excavation from a clay borrow pit, land-clearing activities, and grading 
activities carried out by “Boyce Hydro, LLC… not the licensee” 49 located in an area it 

                                             
47 See e-mail filed with the Commission on November 5, 2015.

48 The work described in these permits involves project features of the Edenville 
dam.  However, the location of the activities and the entities applying for the permits 
varied.  The various entities noted on the permit applications include Boyce Hydro 
Power, LLC; Edenville Hydro Property, LLC; and Lee Mueller/Edenville Hydro Property 
LLC. 

49 The licensee states in the November 23, 2015 filing that Boyce Hydro, LLC is 
Boyce Hydro Power, LLC’s operating company.
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contends is outside the project boundary.50  It also states that a second area of land-
clearing activity in the vicinity of the Edenville dam occurred in the winter of 2015;
however, it contends that this area is outside of the project boundary as well, and 
therefore, is not within the Commission’s jurisdiction.  Nevertheless, the purpose of 
excavating from a clay borrow pit, work on the toe drain filter, and grading activities 
clearly involves work to project features.  As stated above, because the activities involve 
work for project purposes, they fall under the Commission’s jurisdiction.      

74. During a dam safety inspection on June 28-30, 2016, Commission staff noted 
unauthorized soil borings adjacent to the powerhouse on the downstream side of the 
project.51  The licensee indicated during the inspection that the soil borings were
completed within the last month to determine design parameters for a future substation 
retaining wall to be located near the powerhouse.  In a letter issued by the Chicago 
Regional Engineer to all licensees in the region on January 28, 2016, Item 4 stated that 
any geotechnical investigations, such as borings, conducted at the project must be 
coordinated with the Division of Dam Safety and Inspections, Chicago Regional 
Engineer, in advance, by filing investigation plan documents for Commission staff’s 
review at least 30 days before the desired start of construction.

75. Also during the June 28-30, 2016 dam safety inspection, Commission staff 
identified excavation behind a sheet pile wall along the downstream side of the 
Tittabawassee spillway that the licensee stated had occurred within the last month.  Plans 
for this excavation and repair should have been filed with the Commission prior to the 
commencement of work as indicated in Item 5 of Enclosure 2 of the Regional Engineer’s 
January 28, 2016 letter.52  Commission staff also noted that erosion control features were 
not adequate and were not being maintained at various locations at the project.  

                                             
50 The licensee states that Boyce Hydro Power, LLC is not the legal owner of land 

in which earth-moving activity took place.  However, in regards to obtaining a permit 
from Gladwin County for earth-moving activity, it states that “acting as agent for the 
owner, it [Boyce Hydro Power, LLC] was the permit applicant and permittee for ease of 
filing purposes.  The owner of this non-project property is Boyce Michigan, LLC, a 
separate and distinct legal entity, the business of which is real estate investment.”  Note 
that the licensee also states that “Boyce Hydro, LLC” carried out this work, which the 
licensee clarified is its operating company. 

51 See letter from the Regional Engineer to the licensee issued August 24, 2016.

52 The sheet pile wall is an erosion control measure identified in the licensee’s 
Article 401 Erosion Control Plan.  See Wolverine Power Corporation, 87 FERC ¶ 62,100 
(1999).  
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76. In a letter dated July 21, 2016 to the licensee, the Regional Engineer found the 
licensee in violation of Section 12.4 of the Commission’s regulations for its failure to 
notify the Commission of the soil borings and earth excavations.  More specifically, the 
licensee is in violation of Section 12.4(b)(2)(ii) of the Commission’s regulations for the 
licensee’s failure to submit reports or information, regarding:  (a) the design, 
construction, operation, maintenance, use, repair, or modification of a water power 
project or project works; and (b) any condition affecting the safety of a project or project 
works.  The unauthorized excavation behind the sheet pile wall is yet another violation of 
Article 21 and the licensee did not employ appropriate erosion control measures in 
violation of Article 19.  Engaging in these activities without authorization also are
violations of Article 4 for failing to follow the Regional Engineer’s January 28, 2016 
directives.  

3. Discussion

77. The licensee repeatedly engaged in unauthorized earth-disturbing and land-
clearing activities in violation of Articles 20 and 21 as well as failing to employ and 
maintain appropriate erosion control measures in violation of Article 19.  The licensee is 
also in violation of Article 4 for ignoring the Regional Engineer’s directives to cease all 
earth-moving activities at the project, provide details regarding the earth-moving 
activities, and file a soil erosion control plan.    

78. While we note that the licensee acquired permits from Gladwin County, Michigan
for some earth-moving and construction activities, the licensee did not provide the 
Regional Engineer information needed to review the activities to authorize such work,
nor did the licensee provide evidence of acquiring permits from the Michigan DEQ.  
Unauthorized earth-moving and land-clearing activities with no or inadequate soil erosion 
control measures constitute violations of Articles 19, 20, and 21.  Repeatedly ignoring the 
Regional Engineer’s directives to cease such activity, file reports of such activity, and file 
an erosion control plan constitute violations of Article 4.  

79. The licensee contends that at least some of the earth-moving activity that took 
place at the project is for maintenance purposes in addressing erosion which would not 
need authorization from the Regional Engineer.  The Regional Engineer has stated on 
numerous occasions that this is not the case; authorization for earth-moving activities 
would be necessary given the scale, location, perceived purpose, impacts, potential for 
erosion, and frequency.  Further, the licensee has engaged in unauthorized activity within 
a regulated wetland at the project as documented by the Michigan DEQ, showing 
additional disregard for environmental protection.  Finally, the licensee’s unauthorized 
earth-moving activities also created traffic concerns, as detailed by the Michigan DOT.  

80. For many of these violations, the licensee contends that some work was performed 
outside of the project boundary and therefore, was not within the Commission’s 
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jurisdiction.  As stated above, work carried out in the prosecution of activities for project 
purposes is within the purview of the Commission.     

81. The licensee is in violation of the Commission’s regulations and Articles 4, 19, 20, 
and 21 as specified above.  These violations have been made a part of the licensee’s 
compliance history for the project.  In the future, the licensee must not engage in 
unauthorized earth-moving and/or land-clearing activities at the project.  Before 
performing such work, the licensee must seek and obtain the Regional Engineer’s 
approval pursuant to the Commission’s regulations and Articles 20 and 21.  Further, the 
licensee must employ and maintain appropriate soil erosion control measures in 
accordance with Article 19 and must file a soil erosion control plan if directed by the 
Regional Engineer and obtain approval before performing such work.  Finally, the 
licensee must follow all directives issued by the Regional Engineer pursuant to the 
Commission’s regulations and Article 4.

FAILURE TO FOLLOW REGIONAL ENGINEER DIRECTIVES TO D.
FILE AN ADEQUATE PUBLIC SAFETY PLAN

1. Requirement

82. Section 12.42 of the Commission’s regulations states: 

Warning and safety devices.

To the satisfaction of, and within a time specified by, the Regional Engineer, an 
applicant or licensee must install, operate, and maintain any signs, lights, sirens, 
barriers, or other safety devices that may reasonably be necessary or desirable to 
warn the public of fluctuations in flow from the project or otherwise to protect the 
public in the use of project lands and waters.

83. When appropriate, the Regional Engineer may require a Public Safety Plan (PSP) 
that includes specific measures and safety devices to ensure that the public is protected 
when using project lands and waters.53  Pursuant to Article 4 of the license, on August 1, 
2013, the Regional Engineer directed the licensee to file a revised PSP for the project by 
August 12, 2013. The licensee has filed a number of revised PSPs but as discussed 
below, has failed to file an acceptable plan.

                                             
53 See Federal Energy Regulatory Commission, Guidelines for Public Safety at 

Hydropower Projects (March 1992, as amended November 29, 2011), 
http://www.ferc.gov/industries/hydropower/safety/guidelines/public-safety.pdf
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2. Violation

84. The Commission was informed by a member of the public that the licensee’s boat 
barrier in the project’s tailrace was wrapped in barbed wire as an exclusionary device.  In 
response, the Regional Engineer issued a letter to the licensee on August 1, 2013, 
requiring the licensee to immediately remove the barbed wire and file a schedule to revise 
its PSP. The Regional Engineer requested the revised plan to document any safety or 
exclusionary devices the licensee may have installed to avoid conflicts with its PSP of 
record.54  The Regional Engineer, in a letter issued to the licensee on October 4, 2013, 
clarified that the licensee is obligated to comply with its PSP that is prepared pursuant to
the Commission’s guidelines, filed, and accepted by the Commission.  The Regional 
Engineer issued another letter on November 18, 2013, clarifying and reminding the 
licensee to file a schedule to update its PSP by December 18, 2013.

85. The licensee has filed numerous draft PSPs over the last several years55 which 
were largely inadequate because they conflicted with the licensee’s approved Recreation 
Plan.56  The Regional Engineer has consistently reminded the licensee that the PSP must 
protect the public while also permitting reasonable access to project lands and waters.  
The PSP must also be consistent with the project’s approved Recreation Plan.57  In a 
letter dated October 30, 2015 from the Regional Engineer to the licensee, the Regional
Engineer identified conflicts between the licensee’s proposed PSP filed June 12, 2015,
and its Recreation Plan.  In summary, these conflicts included:  1) proposed signs with 
misleading wording and certain language in the PSP; 2) the use of tailwater exclusion 
barriers that unnecessarily restrict fishing and boating;58 3) recreation facilities that were 

                                             
54 The licensee’s last PSP of record was filed on July 8, 2008.  The Regional 

Engineer provided comments on this plan on July 17, 2008, and Commission staff 
reviewed the plan during a dam safety inspection conducted on August 18, 2008.

55 See filings on December 27, 2013, June 15, 2015, December 4, 2015, and 
January 8, 2016. 

56  Wolverine Power Corporation, 96 FERC ¶ 62,055 (2001).  

57 See letters dated June 27, 2014, October 30, 2015, and April 18, 2016, from the 
Regional Engineer to the licensee.

58 The licensee justified its use of a boat barrier in the Edenville tailrace in a filing 
dated December 1, 2015.  See letter issued December 4, 2015 by the Regional Engineer 
discussing how the use of a boat barrier in the tailrace is appropriate for public safety, but 
that the licensee must still clarify its location and the information to be included on 
warning signs. 
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not identified in the PSP including designated parking areas and a barrier-free tailwater 
fishing pier; 4) improper signs that should more appropriately direct the public to access 
the tailrace area; 5) inaccessible parking areas and certain recreation areas that should not 
have vehicle gates blocking public access; and 6) mislabeled fishing areas.

86. In letters dated April 18, 2016 and July 15, 2016, the Regional Engineer stated that 
the licensee’s December 4, 2015 and January 8, 2016 filings included plans for signs and 
barriers that do not allow for public access to recreation areas shown in the project’s 
Recreation Plan.  The letters included a reminder of the penalty provisions of section 31 
of the FPA.  On August 3, 2016, the licensee filed a new PSP.  However, the public 
access issues and the construction of license-required recreation facilities, as discussed 
below, have not been resolved.

3. Discussion

87. The licensee has repeatedly failed to file an adequate PSP for the project in 
accordance with the Regional Engineer’s directives pursuant to Article 4.  Its draft PSPs 
are inconsistent with its approved Recreation Plan.  The licensee must resolve all 
inconsistencies and file a new PSP for Commission review.    

FAILURE TO CONSTRUCT APPROVED RECREATIONAL E.
FACILITIES AND RESTRICTING PUBLIC ACCESS

1. Requirements

88. Standard Article 18 states:

So far as is consistent with proper operation of the project, the licensee shall allow 
the public free access, to a reasonable extent, to project waters and adjacent 
project lands owned by the licensee for the purpose of full public utilization of 
such lands and waters for navigation and for outdoor recreational purposes, 
including fishing and hunting: provided, that the licensee may reserve from public 
access such portions of the project waters, adjacent lands, and project facilities as 
may be necessary for the protection of life, health, and property.

89. Article 410 of the license required a Recreation Plan to include the following: (1) a 
fishing access site at the Tittabawassee River outlet of the Edenville dam including (a) 
directional signs; (b) a barrier-free restroom; (c) access paths to the tailwater, dike areas, 
restrooms, canoe portage, and parking areas; (d) parking for 15 vehicles with designated 
barrier-free parking spaces; and (e) an improved railed barrier-free fishing pier at the 
tailwater area; (2) a fishing access site at the Tobacco River outlet of the Edenville dam 
including (a) directional signs; (b) access paths to the tailwater, dike areas, parking lot, 
and fishing pier; (c) parking for 15 vehicles; and (d) an improved railed shoreline fishing 
pier located on the dike near the dam; (3) a canoe portage around the dam; (4) installation 
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of signs that identify all recreational facilities and access at the project; (5) functional 
design drawings, costs for the improvements to, or construction of, recreation facilities
and a construction schedule for the facilities; and (6) a schedule for completing 
construction of the required facilities by October 16, 2001.  The plan had to be prepared 
in consultation with the Michigan DNR.

90. The licensee’s Recreation Plan, filed on December 15, 1999, includes drawings for 
the recreational facilities to be built at the Tittabawassee and Tobacco River outlets.  The 
Tittabawassee drawing labelled “Wixom Recreation Plan” depicts a parking lot for 15 
cars off of State Highway 30, a parking lot with two handicapped spaces, a barrier-free 
restroom, a railed handicapped-accessible fishing pier in the tailrace next to the 
powerhouse, two canoe portages, and access paths.  The Tobacco drawing depicts a 
parking lot for 15 cars off of State Highway 30, an access path, and stairs to a railed 
fishing pier.  According to the Recreation Plan, canoe portages were to be constructed as 
shown on the drawing, and signs that identify the recreational facilities were to be 
installed on State Highway 30.

91. The December 15, 1999 Recreation Plan was approved in an Order Modifying and 
Approving Recreation Plan on July 19, 2001 (2001 Order).59  Ordering Paragraph (A) 
required implementation of the plan by October 16, 2002.  Later, in an order issued 
December 5, 2006, Commission staff extended this date to October 15, 2007.60  Ordering 
paragraph (B) of the 2001 Order required that the licensee, at the same time it installed 
the signs included in the approved plan, to install a sign in a prominent location at each of 
the fishing access sites that informs the public about the availability and use of project 
lands for recreation consistent with section 8.2 of the Commission’s regulations.61  
Ordering paragraph (C) required the licensee, immediately after completing construction 
of the approved fishing piers, to install warning signs on the piers to alert anglers to the 
potential water hazards near these facilities.  Immediately after completing construction 
of the approved canoe portage, the licensee was required to install a directional sign for 
the canoe take-out to further provide safe passage around the dam.  Ordering paragraph 
(D) required the licensee to file, within 90 days of completing construction of the 
recreation facilities, as-built drawings for the completed facilities.

                                             
59  Wolverine Power Corporation, 96 FERC ¶ 62,055 (2001).

60  Synex Michigan, LLC, unpublished (2006).  

61 18 C.F.R. § 8.2 (2016).
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2. Violations

92. As discussed above, the project’s Recreation Plan was approved on July 19, 2001,
with an initial implementation date of October 16, 2002.  In early 2003, it became 
apparent that the recreation facilities were delayed.  At about this same time, there was 
extensive correspondence between the licensee, the Michigan DNR, and Commission 
staff attempting to resolve what was becoming a compliance issue regarding the 
recreational facilities.  Some of that correspondence is discussed in the following 
paragraphs.

93. On May 17, 2004, Commission staff performed an environmental inspection of the 
project.  Staff noted that there were continuing issues regarding parking and public access
and issued a letter on August 10, 2004.  Almost a year later, the recreation facilities were 
still not completed, so the Commission provided the licensee with notice under section 31
of the FPA on July 20, 2005, stating that it remained in non-compliance with its license 
pertaining to recreation facilities.  Another letter was issued on November 9, 2005,
informing the licensee that it remained in non-compliance and must complete the 
required recreation facilities and file notification within 90 days, or file an application for 
an extension of time within 45 days.

94. On February 15, 2006, the licensee provided an update saying it had completed 
paving of a parking lot near State Highway 30, improvement of access near the Tobacco 
spillway, necessary signage, and that it expected to file an extension of time request 
within 90 days.  On June 6, 2006, the licensee filed a letter stating that the project was 
under new management and requested an extension until December 2006 to complete the 
required facilities or until October 2007 if consultation with the Michigan DNR was not 
completed by August 2006.  On September 21, 2006, the Michigan DNR concurred with 
some of the licensee’s proposed changes to the recreation facilities, but stated there were 
still outstanding issues to be resolved before Michigan DNR could give the licensee its 
full support.

95. On October 24, 2006, Michigan DNR filed a letter stating that the project 
remained out of compliance with its license for recreational improvements and that there 
was a dispute between parties associated with Synex Michigan LLC that brought into 
question who was responsible for completing the recreation facilities.62

96. In an order issued December 5, 2006, Commission staff extended the 
implementation date of the Recreation Plan to October 15, 2007.  The extension of time 
was approved to allow additional time for site surveys, assessments, and consultation 

                                             
62 As mentioned earlier, Synex Michigan, LLC changed its name to Boyce Hydro 

Power, LLC, who remains the licensee.
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with the Michigan DNR.  The recreation facilities should have been constructed by 
October 15, 2007 and Commission staff required the licensee to file as-built drawings of 
the recreation facilities by letter dated July 10, 2008.  However, the licensee never 
responded to that requirement.

97. Commission staff conducted another environmental inspection of the project on 
August 10 and 11, 2010, issuing an inspection report on September 21, 2010.  In that 
report, staff found incomplete and/or inappropriate recreation construction.  Further, staff 
noted that some facilities were constructed without Michigan DNR or Commission 
approval.  Also, staff noted that during the inspection, the licensee mentioned plans to
permanently close informal recreational access.

98. In an October 4, 2010 follow-up letter to the environmental inspection, 
Commission staff required the licensee to come into compliance with the approved
Recreation Plan within 45 days.63 The letter also informed the licensee that in order to 
have recreational closures for security reasons, it needed to consult with the appropriate 
local agencies and seek approval from the Commission's Division of Dam Safety and 
Inspections and the Division of Hydropower Administration and Compliance.

99. The licensee filed a response to the Commission’s October 4, 2010 letter on 
December 6, 2010 stating that photographic evidence of the corrections to signage would 
be filed by December 31, 2010.  The licensee also stated that new site design proposals 
and related drawings depicting security-appropriate recreation facilities would be 
submitted to the Michigan DNR for further consideration and consultation prior to 
March 1, 2011.  However, the licensee never made filings with the Commission 
regarding corrections to signage, the results of any consultation with the Michigan DNR, 
or a request to construct or close certain recreational facilities.

100. The Michigan DNR filed a letter with the Commission on September 21, 2012, 
requesting an investigation of the many violations and delinquencies at the project that 
have been ongoing for years.  In its letter, the Michigan DNR says the licensee has 
installed fishing structures in poor locations, has installed tall fences blocking access to 
much of the project’s lands, has installed signage that restricts public recreation such as
picnicking, and has closed parking areas. 

                                             
63 The October 4, 2010 letter from Commission staff stated that “while certain 

aspects of the plan have been approved, our records indicate that a comprehensive plan 
that shows compliance with all aspects required by the license articles has not been 
filed.”  While the Recreation Plan was approved, the licensee did not provide 
documentation of consulting the Michigan DNR on plans for the construction of certain 
recreation facilities including fishing platforms, nor were construction plans filed with the 
Chicago Regional Engineer for approval prior to construction.  
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101. After looking into this matter further, Commission staff sent a letter on August 22, 
2013, to the licensee concerning allegations of non-compliance related to public access 
and detailing a specific May 10, 2013 incident in which representatives of the licensee 
forced anglers to leave the project’s tailrace.  Apparently, access to the project area was 
being restricted, there was no fishing access, no canoe portage, no parking, and restrooms
were not available.  In the August 22, 2013 letter, staff required the licensee to respond to 
the various issues within 30 days.  The licensee filed a response on September 23, 2013, 
stating that it was working through the issues staff had identified in consultation with 
Michigan DNR.  Nevertheless, the licensee did not provide any documentation of 
compliance with the public access and recreation requirements of the license.

102. In an attempt to determine the current status of public access and the licensee’s 
compliance with recreation requirements at the project, Commission staff and 
representatives from Michigan DNR and Michigan DOT conducted a special 
environmental inspection on August 6, 2014.  The licensee declined to participate.  A 
report of the inspection was issued February 27, 2015.  In that report, staff found that 
fencing, no-trespassing signs, and a tailrace cable continued to block access for tailrace 
fishing, and that there was no realistic public access to the tailrace as required by the 
approved Recreation Plan.  Later, the Michigan DNR filed a letter on March 13, 2015,
stating that fencing, barbed wire, and physical confrontations with the licensee’s 
representatives have prevented individuals from accessing the project and requested that 
the Commission direct the licensee to bring the project’s recreation facilities into 
compliance.

103. The licensee filed a response to the February 27, 2015 special environmental 
inspection report on March 16, 2015, indicating that it would provide maps and 
justification for closing certain areas to the public and that any restrictions on public 
access were necessary to protect the project works for security purposes.  The licensee 
also disputed the appropriateness of certain recreational facilities, as approved.  In a letter 
dated May 7, 2015 to the licensee, Commission staff pointed out that the licensee had not 
requested an amendment to its approved Recreation Plan nor had the licensee sought 
Commission approval to close off and restrict public access to the project.  Staff also 
notified the licensee that it must take immediate steps to bring any project-related 
recreation facilities into the project boundary, if not already included in the boundary.

104. The May 7, 2015 letter also notified the licensee that it was in violation of Article 
18 and section 12.4 of the Commission’s regulations for blocking public access and for 
failing to comply with the requirements of its approved Recreation Plan.  In this letter, 
Commission staff required the licensee to immediately reopen project lands and waters to 
the public, with proper signage and safety devices.  On May 22, 2015, the Michigan DNR 
filed a letter indicating that the licensee had once again closed public access to project 
lands.  A follow-up letter from Commission staff to the licensee dated July 30, 2015,
required the licensee to file, within 15 days, sufficient documentation that project lands 
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and waters were open to the public including the removal of fencing blocking access to 
the shoreline.  This letter also required the licensee to file a description of its progress in 
complying with its recreation requirements.  Again, the licensee never responded to this 
letter.

105. Letters from the Michigan DNR to the Commission dated August 17 and 18, 2015, 
and May 4, 2016, indicated continued violations of the license and violations of 
Commission staff’s directives including continued restrictions to public access to the 
tailwater at the Tittabawassee spillway for fishing.

106. The licensee filed a response to the Michigan DNR’s May 4, 2016 letter on May 
18, 2016, stating that it intends to file an application to amend the license to change the 
location of the proposed tailrace fishing access area and to modify the project boundary 
on or about July 1, 2016.  The licensee also stated that two fishing platforms at the 
Tobacco River outlet, that are open to the public, have been in place for several years.  
However, the licensee never filed an amendment application.  Further, the Michigan 
DNR filed a letter with the Commission on May 5, 2016, stating that those fishing 
platforms are poorly situated and were installed without consultation with Michigan 
DNR.

107. On June 1, 2017, Michigan DNR filed a letter with the Commission stating that 
recreational access to the project remains limited and facilities remain unconstructed 
according to the approved Recreation Plan.   

3. Discussion

108. The licensee is in violation of its license for failing to construct recreation 
facilities as required by its approved Recreation Plan and for failing to provide as-built 
drawings of those facilities.  The licensee was originally required to implement its 
Recreation Plan by October 16, 2002, a date that was later extended to October 15, 2007.  

109. It has now been almost 10 years since the Commission extended the due date for 
the approved recreation facilities and the licensee has still not constructed many of these 
facilities.  Further, the licensee has constructed other facilities including a fishing 
platform in a manner and location that does not conform to its approved plan.

110. The licensee is also in violation of Article 18 for unnecessarily restricting public 
access to project lands and waters.  The licensee has shown a consistent pattern of 
erecting fences and other barriers in an attempt to unreasonably restrict public access. 

111. Commission staff have worked extensively with the licensee over the years issuing 
numerous letters and conducting special environmental inspections in an effort to get the 
licensee to construct its required recreation facilities.  The Michigan DNR has likewise 
worked with the licensee and has filed numerous emails and letters with the Commission 
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describing the licensee’s lack of progress.  At this point, it is clear the licensee simply 
refuses to comply with its license and has made no effort to build the recreation facilities 
specified in the approved Recreation Plan.  The licensee says its approved facilities are
no longer appropriate, yet the licensee has not filed an application to amend its plan or 
otherwise provide any justification for these statements.  

112. Commission staff have provided numerous opportunities for the licensee to 
comply with its Recreation Plan, the public access requirements of Article 18, and/or to 
file an amendment application but it has failed to do so.  The licensee has periodically 
responded to letters from the Commission and the Michigan DNR with various reasons 
for not fulfilling its license requirements and has stated that an amendment application 
would be filed. However, no such filing has ever been made.  

113. The licensee must take steps to obtain authorization from the Commission’s 
Chicago Regional Engineer to start construction and/or to complete construction of all 
recreation facilities required by its approved Recreation Plan.  The approved facilities for 
the Tittabawassee side include:  a parking lot for 15 cars off State Highway 30, a parking 
lot with two handicapped spaces, a barrier-free restroom, a railed handicapped-accessible 
fishing pier next to the powerhouse, two canoe portages, access paths, and signs that 
identify the recreation facilities.  The approved recreation facilities for the Tobacco side 
include:  a parking lot for 15 cars off State Highway 30, an access path, stairs to a railed 
fishing pier, and signs that identify the recreational facilities.  Once these facilities are 
built, the licensee must file as-built drawings with the Commission.

114. In addition, the licensee must provide reasonable access to project lands and 
waters for the public and must file documentation that such access has been provided.  
The licensee’s documentation must include photographs showing that gates restricting 
access to parking and fishing areas are open, that fencing blocking access to recreational 
features has been removed, and that reasonable access to the water is allowed.  The 
licensee’s documentation must also include a statement from the licensee affirming its 
compliance with the access provisions of Article 18.

FAILURE TO CLARIFY PROPERTY RIGHTSF.

1. Requirements

115. Standard Article 5 (Article 5) of the project license states:

The Licensee, within five years from the date of issuance of the license, shall 
acquire title in fee or the right to use in perpetuity all lands, other than lands of the 
United States, necessary or appropriate for the construction, maintenance, and 
operation of the project. The Licensee or its successors and assigns shall, during 
the period of the license, retain the possession of all project property covered by 
the license as issued or as later amended, including the project area, the project 
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works, and all franchises, easements, water rights, and rights or occupancy and 
use; and none of such properties shall be voluntarily sold, leased, transferred, 
abandoned, or otherwise disposed of without the prior written approval of the 
Commission, except that the Licensee may lease or otherwise dispose of interests 
in project lands or property without specific written approval of the Commission 
pursuant to the then current regulations of the Commission. The provisions of this 
article are not intended to prevent the abandonment or the retirement from service 
of structures, equipment, or other project works in connection with replacements 
thereof when they become obsolete, inadequate, or inefficient for further service 
due to wear and tear; and mortgage or trust deeds or judicial sales made 
thereunder, or tax sales, shall not be deemed voluntary transfers within the 
meaning of this article.

2. Violation

116. Article 5 required the licensee to obtain all necessary property rights for operation 
and maintenance of the project within 5 years of the date of the license.  The Commission 
issued a license for this project in 1998 so all rights should have been obtained by 2003.  
Boyce Hydro Power, LLC acquired the project and assumed responsibility as licensee in 
2004.

117. In 2010, Commission staff discovered that the licensee did not have all necessary 
rights to lands within the project boundary of the Sanford Project.64 By letter dated April 
19, 2010, staff required the licensee to file a status report identifying the rights it held for 
the Edenville, Secord, and Smallwood projects.65

118. Between June and October 2010, the licensee filed66 and was granted67 two 
extensions of time to file the required status report.  In each case, the licensee said it 
                                             

64 In addition to the Edenville Project, the licensee also owns and operates the 
Sanford Project No. 2875, Secord Project No. 10809, and Smallwood Project No. 10810.  
In 2010, the licensee lost its rights to lands within the Sanford project boundary for 
failure to pay property taxes; land ownership was transferred to Midland County.  As a 
result, Commission staff began investigating the licensee’s compliance regarding 
property rights at all four projects.

65 See docket No. 2785-078.

66 See letters filed with the Commission from a representative for the licensee on 
June 18, 2010 and September 15, 2010.

67 See letters from Commission staff to the licensee dated June 30, 2010 and 
October 4, 2010.
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needed more time to prepare the report because compiling the property information was
complex and involved tax parcels in five townships and Gladwin County. Commission 
staff extended the due date for the status report to November 2, 2010. 

119. Despite the extensions, the licensee did not meet the November 2, 2010 deadline.  
However, the licensee did provide an update on its efforts by letter dated November 16, 
2010.  In response to this update, staff issued a letter on December 15, 2010, requiring the 
licensee to contact the Commission within 5 days to discuss Article 5 and the licensee’s 
plans for obtaining all necessary rights for the three projects.  A conference call was held 
between Commission staff and the licensee on January 5, 2011, to discuss the property 
rights issue at each project.  As a result of this meeting, the licensee filed an updated 
status report which included a plan to bring itself into compliance with Article 5.68  The 
licensee stated it would file an application to amend the project boundary to remove lands 
above the high water mark that are not needed for project purposes, continue to review 
property records and to perform title research, and identify all relevant property rights 
within project boundaries.  The licensee requested an additional 18 months to resolve its 
compliance with Article 5 and proposed filing quarterly reports providing the status of its 
efforts.  Commission staff approved the extension allowing the licensee until 
April 19, 2012, to comply with Article 5 and required the licensee to file quarterly reports 
starting in April 2011.69  

120. The licensee filed its first quarterly report on April 20, 2011, which detailed some 
progress toward resolving compliance with Article 5.  However, the licensee did not file 
its next two quarterly reports due July and October 2011.  

121. On January 10, 2012, Commission staff issued a letter notifying the licensee that it 
was out of compliance with Article 5 and in violation of the requirement to file quarterly 
reports.  Staff’s letter reminded the licensee of its responsibility to resolve this issue and 
to continue filing quarterly reports.  

122. The licensee filed a report in January 2012.  In response, staff issued a letter dated
February 7, 2012, requiring the licensee to provide the following information in its next
report:  (1) documentation of ownership rights including a project map showing parcels 
owned by the licensee, parcels not owned by the licensee, and parcels that must still be 
researched, (2) a plan and schedule for resolving all land rights by July 12, 2012; and/or 
(3) if unable to meet the July 12, 2012 deadline, a request to extend this due date along 
with a modified plan and schedule.

                                             
68 See letter filed on January 18, 2011 with the Commission from a representative 

for the licensee.

69 See letter from Commission staff to the licensee dated January 28, 2011.

20170615-3024 FERC PDF (Unofficial) 06/15/2017



Project No. 10808-053, et al. - 40 -

123. The licensee did not file the required documentation by July 12, 2012, nor did the 
licensee file a request for more time.  

124. The licensee has not filed documentation that it has complied with Article 5 and 
has obtained, either through fee ownership or other means, the rights to all land needed 
for project purposes within the project boundary.  The licensee previously stated it was 
working on developing a project boundary report, including title research and 
topographic mapping of the tax parcels in relation to the project boundaries; however, it 
has not filed evidence of these efforts.  The licensee has been out of compliance with 
Article 5 since it acquired the license and assumed responsibilities as the licensee in 
2004.  Since that time, the licensee has failed to respond to repeated requests by 
Commission staff beginning in 2010 to address this matter.  The licensee was reminded 
of its violation status several times since the 2010 letter (as described above) and will 
remain in violation until such time that it has the necessary property rights through fee 
ownership or title/easement to all land within the project boundary.

3. Discussion

125. The licensee has failed to retain sufficient authority over project lands to ensure 
that it can carry out its responsibilities under the license.70  In order to comply with 
Article 5, the licensee must file with the Commission, a landownership and property line 
map delineating all tax parcels within the project boundary.  Accompanying the map, the 
licensee should file an excel spreadsheet that labels: a) current land owner information 
(i.e., official name or title) for all parcels around the reservoir; and b) identification of the
rights the licensee has to each parcel as labeled on the map (i.e., fee ownership, lease 
agreement, or easement) and the land parcels within the project boundary which the 
licensee currently does not have rights.

126. The licensee must also comply with Article 5 for lands needed to build the 
project’s two auxiliary spillways, discussed above.  The licensee filed plans with the 
Commission for the Tobacco auxiliary spillway on February 3 and 8, 2016.  The filings 
defined the project area as located between the Tobacco spillway and the west end of the 
dam, about 1,200 feet east of Hunter Road.  The filings described the proposed initial 
auxiliary spillway as 162 feet long and 62 feet wide with two end-retaining walls 
extending an additional 180 and 160 feet east and west of the Tobacco spillway. 
However, the licensee states in several reports to the Regional Engineer that the proposed 
property for the auxiliary spillway is not or may not be located in the project boundary 
and is not or may not be under legal contract for use by the licensee.71  

                                             
70 FPA section 3(11), 16 U.S.C. § 796(11) (2012).

71 See letters from the licensee filed with the Commission dated October 14, 2015
(continued ...)
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127. The licensee’s latest plans for the Tobacco auxiliary spillway filed February 3 and 
8, 2016, have not been approved by the Regional Engineer because they are deficient as 
described in the Regional Engineer’s June 6, 2016 letter.  However, the pending approval
of plans does not exempt or postpone the licensee’s obligation to obtain the lands 
necessary for the auxiliary spillway either in fee or through lease/easement.  The location 
of the lands needed for the Tobacco auxiliary spillway are known and the licensee should 
be working to acquire these lands while at the same time working to finalize its plans and 
specifications for the auxiliary spillway as required by the Regional Engineer.

128. To ensure the licensee has obtained the necessary rights over the land for the 
auxiliary spillway work and/or is working toward obtaining those rights, the licensee 
must also file, with the Commission, landownership and property line maps of the areas
affected by construction of the Tobacco auxiliary spillway.  Accompanying these maps,
the licensee should file excel spreadsheets that label: a) current land owner information 
(i.e., official name or title) for all tax parcels needed for the auxiliary spillway; b) the
rights the licensee has to each parcel as labeled on the map (i.e., fee ownership, lease 
agreement, or easement) and the land parcels within the project boundary for which the 
licensee currently does not have rights; and c) resolution action (i.e., purchase, lease, or 
easement) for land which the licensee does not have sufficient rights to.  

129. The location of the lands for the Tittabawassee auxiliary spillway are not yet 
known because the licensee has not yet filed even preliminary plans and specifications 
with the Regional Engineer.  Nevertheless, the licensee should also file documentation of 
its land rights, to the extent it knows where this spillway will be constructed, or a plan 
and schedule for acquiring all needed rights, once the final location of the Tittabawassee 
auxiliary spillway is known.

FAILURE TO COMPLY WITH THE PROJECT’S WATER G.
QUALITY MONITORING PLAN

1. Requirement

130. Article 402 of the project license states:

The licensee must implement all reasonable and prudent measures to ensure that 
the following water quality standards are met whenever inflows to the projects are 
greater than or equal to the 95-percent exceedance inflow:

(1) Dissolved oxygen (DO) concentrations in the project’s tailwaters of not less 
than 5 milligrams per liter (mg/l) at all times; and

                                                                                                                                                 
and November 7, 2015.
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(2) Monthly average temperatures downstream from the project no greater than:

January 42F

February 41F

March 53F

April 67F

May 78F

June 85F

July, August 86F

September 80F

October 69F

November 56F

December 44F

These monthly average temperatures may be exceeded for short periods when 
natural water temperatures measured upstream of the project exceed the ninetieth 
percentile occurrence of water temperatures (i.e., the monthly average 
temperatures cited in item No. 2 minus 5F).

Within six months of license issuance, the licensee shall file for Commission 
approval a plan to monitor, and mitigate if necessary, dissolved oxygen and 
temperature levels of the Tittabawassee River downstream from the Edenville 
Project.  The plan shall include provisions for:  (1) monitoring of DO and 
temperature downstream from Edenville dam with the sensor locations and 
monitoring frequency determined in consultation with the Michigan Department 
of Natural Resources (Michigan DNR) and the U.S. Fish and Wildlife Service 
(FWS); and (2) description of operating procedures developed in consultation with 
Michigan DNR and FWS to alleviate water quality conditions which deviate from 
the above limits.

The licensee shall prepare the plan after consultation with the Michigan 
Department of Natural Resources and the U.S. Fish and Wildlife Service.  The 
monitoring plan shall include a schedule for:  (1) implementation of the program 
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within twenty-four months from the date of issuance of this license; (2) 
consultation with the Michigan Department of Natural Resources and the U.S. 
Fish and Wildlife Service concerning the results of the monitoring; and (3) filing 
the results, agency comments, and licensee's response to agency comments with 
the Commission.

The licensee shall include with the plan documentation of consultation, copies of 
comments and recommendations on the completed plan, and specific descriptions 
of how the agencies' comments are accommodated by the plan.  The licensee shall 
allow a minimum of thirty days for the agencies to comment and to make 
recommendations before filing the plan with the Commission.  If the licensee does 
not adopt a recommendation, the filing shall include the licensee's reasons, based 
on project-specific information.

The Commission reserves the right to require changes to the plan.  Upon 
Commission approval, the licensee shall implement the plan, including any 
changes required by the Commission.

131. Wolverine Power Corporation (the prior licensee) filed a Water Quality 
Monitoring Plan on April 14, 1999.  The Commission approved the plan in an order 
issued June 29, 1999 (1999 Order).72  Monitoring results from the plan would be used to 
determine the effects of the project's operation on water quality and to establish whether 
current project operation would maintain state standards for DO and temperature in the 
Tittabawassee River below the project. According to the approved plan, the licensee is 
required to record water quality parameters on an hourly basis immediately below the
project at the confluence of the tailrace and bypassed reach. Water temperature must be
monitored year round and DO must be monitored from June 1 through September 30 
annually.  The approved plan also requires water quality monitoring equipment to be 
connected to the project’s SCADA system,73 which would send an alarm to an operator at 
any time DO concentrations fall below the 5 mg/l. 

132. If monitoring downstream indicated low DO readings, the licensee would measure 
DO levels just upstream of the influence of the project reservoir (the DO of incoming 
water to Edenville is monitored below the Smallwood Project, FERC No. 10810) to 
determine the cause of low DO. Water coming from other rivers that supply Edenville 
would not be monitored.  The approved plan states that in the event of a low DO 
situation, the licensee would release water over the spillway to increase aeration in 

                                             
72  Wolverine Power Corporation, 87 FERC ¶ 62,365 (1999).

73  SCADA stands for Supervisory Control and Data Acquisition and allows for 
remote system monitoring and control.  
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downstream waters until the low DO situation is alleviated.  In the event that water 
temperature limits are exceeded, the licensee would release water from bottom release 
spillway gates or by drawing water from the bottom of the reservoir through the turbines, 
until water temperatures meet specified requirements.  

133. The approved plan requires the licensee to check the condition of equipment on a 
weekly basis and recalibrate the monitoring units immediately upon detection of a 
calibration outside of a 10% tolerance band.  Further, the licensee is required to compile 
temperature and DO data on a monthly schedule and to maintain data in print and 
electronic formats.  The licensee is also required to file annual reports with the 
Commission by December 31 that includes water quality monitoring data and any 
recommendations for changes in project structures or operations necessary to protect 
water quality in the Tittabawassee River downstream of the project.

2. Violation

134. In an environmental inspection report issued September 21, 2010, and in a follow-
up letter issued October 4, 2010, Commission staff required the licensee to provide final 
results of its water quality assessment, as annual water quality monitoring reports had not 
been filed since 2002.74  The licensee subsequently provided its 2012 water quality report 
to the Commission and the agencies on September 19, 2012.  In a letter issued April 23, 
2013, Commission staff concluded that the licensee was in violation of Article 402 and 
the project’s approved Water Quality Monitoring Plan because the licensee failed to:  (1) 
adhere to annual monitoring and reporting schedules, (2) describe whether mitigation 
measures were implemented and when conditions fell below specified criteria, and (3) 
connect monitoring equipment to the project’s SCADA system.  In the April 23, 2013 
letter, staff also provided the licensee notice of the penalty provisions of section 31 of the 
FPA should it remain in non-compliance with its approved Water Quality Monitoring 
Plan.

135. In response, on May 20, 2013, the licensee proposed additional water quality 
monitoring in the project’s reservoir and proposed implementing improved quality 
assurance and quality control (QA/QC) measures, stating that these enhancements should 
ensure that water quality criteria are met and that corrective actions are taken if needed.  
Based on this reasoning, the licensee asked to postpone connecting monitoring equipment 
to the project’s SCADA system.  In a letter issued July 16, 2013, Commission staff 

                                             
74  Water Quality Monitoring reports were filed by the Wolverine Power 

Corporation on February 13, 2001, and March 21, 2002.  Following the license transfer to 
the current licensee in 2004, annual monitoring reports were not filed until identified on a 
list of items needing follow-up during the environmental inspection.
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acknowledged the updated methods and agreed to delay a SCADA system connection,
while the licensee gained experience with the new data collection methods.

136. On August 23, 2013, the licensee filed a letter with the Commission in which it 
stated that it did not intend to connect the monitoring devices to the project’s SCADA 
system and that any attempt to use the SCADA system for water quality monitoring 
purposes would be a waste of the operator’s time and possibly counterproductive.  
Commission staff issued a letter on October 23, 2013, stating that the order approving the 
Water Quality Monitoring Plan had not been amended and therefore connecting the 
equipment to the SCADA was still a requirement of the plan.

137. In an annual report filed untimely on February 20, 2014, the quality of the 
monitoring data collected provided a more complete record and was a significant 
improvement from previous reports. Additionally, the licensee conducted a spill test by 
releasing 15 cubic feet per second (cfs) of water from the spillway over a seven hour 
period on July 11 and 12, 2013.  The licensee stated that the spill test results were
inconclusive as the spill could not be correlated to improved DO concentrations. In an 
annual report the licensee filed untimely on January 29, 2015, the licensee stated that
reduced DO concentrations in project waters were likely exacerbated by excessive 
biological oxygen demand resulting from chemical treatments of aquatic vegetation and 
failed septic systems in the watershed.  Therefore, because current watershed conditions
prevented the licensee from meeting water quality standards, the licensee stated that 
connecting the DO monitoring equipment to the project’s SCADA system would be a 
misuse of time and resources and there is little need to continue recording the same water 
quality deficiencies every year. On January 30, 2015, the licensee filed a request to 
amend the approved Water Quality Monitoring Plan to reduce annual monitoring to once 
every five years and to temporarily excuse the licensee from complying with DO 
requirements and from the requirement to connect the monitoring equipment to the 
SCADA system.

138. In a letter issued June 3, 2015, Commission staff denied the licensee’s January 30, 
2015 request to reduce the frequency of monitoring to once every five years and to be 
excused from meeting DO standards.  Further, because the licensee’s updated water 
quality monitoring procedures had not ensured that corrective actions were taken when 
needed, or that DO standards were met, Commission staff required the licensee to 
connect the monitoring equipment to the SCADA system by June 1, 2016.  In the June 3, 
2015 letter, staff said the connection was necessary to understand project effects to water 
quality and the effect of implementing the approved corrective actions.  In that letter,
staff again provided the licensee notice of the penalty provisions of section 31 of the FPA 
should the licensee remain in non-compliance.

139. Letters issued August 6, 2015, February 4, 2016, and April 12, 2016, reminded the 
licensee of the due date for connecting monitoring equipment to the SCADA system.  
The licensee provided an implementation schedule on May 18, 2016, stating that it would 
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secure a connection between the DO monitors and the SCADA system by June 30, 2016.  
On June 8, 2016, Commission staff issued a letter stating that the licensee had missed the 
June 1, 2016 deadline, as it had not requested nor received an extension of time for the 
established deadline.  In this letter, staff required the licensee to file a report by July 5, 
2016 documenting that it had connected the equipment by June 30, 2016.

140. On July 5, 2016, the licensee filed a report stating that DO data collected so far in 
2016 was inconsistent and unreliable and that the SCADA connection was not completed 
and would not be done until reliable water quality results were obtained. In a letter 
issued August 4, 2016, Commission staff found the licensee in violation of the 1999 
Order for failing to connect the equipment and for failing to provide a reliable record of 
water quality data to demonstrate that water quality standards were met.  In this letter,
staff again provided the licensee notice of the penalty provisions of section 31 of the FPA 
should it remain in non-compliance.

141. The licensee’s March 6, 2016 annual water quality monitoring report, as 
supplemented on March 22 and April 17, 2017, indicated that the licensee had again 
failed to comply with the requirements of the water quality monitoring plan.  In a letter 
issued May 10, 2017, Commission staff found the licensee in violation of the 1999 Order 
for failing to connect the equipment and for failing to enact corrective measures when the 
water quality standards were not met in the tailrace.  The letter emphasized that the 
licensee is required to implement all reasonable and prudent measures to ensure water 
quality standards are met whenever inflows to the projects are greater than or equal to the 
95 percent exceedance inflow and stated that this may require the licensee to modify 
project operation in order to ensure that there is water available to be released in order to 
correct DO concentrations in the tailrace. In this letter, staff again provided the licensee 
notice of the penalty provisions of section 31 of the FPA should it remain in non-
compliance, and stated that failure to comply would lead to an order to cease generation, 
and/or imposition of civil penalties.

3. Discussion

142. The Commission’s 1999 Order requires the licensee to connect water quality 
monitoring equipment to the project’s SCADA system.  It has now been almost 18 years 
and this equipment is still not connected.  Further, since acquiring the project in 2004, the 
licensee has frequently failed to report complete water quality data, has not filed certain 
annual reports and/or has filed reports late, and has continued to struggle with providing a 
complete record of data and with operating its monitoring equipment reliably.

143. By its own admission, the licensee has said it does not know when DO conditions 
are above or below the 5 mg/l state standard and has characterized its own water quality 
data as inconsistent and unreliable. As Commission staff stated in its Multiple Project 
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Environmental Assessment (EA) issued for licensing for the project,75 project operation 
has the potential to violate DO state standards, primarily during low-flow periods.  
However, maintaining a rigorous QA/QC program would validate the results of water 
quality monitoring, and operational modifications such as spilling would be an effective 
measure to prevent violating state standards.  In the EA, Commission staff recognized the 
potential cumulative adverse effects to DO and temperature in the river based on the 
combined effects of biological oxygen demand from municipal and septic discharge 
within the watershed, the potential loss of aeration due to reservoir stratification, and the 
lack of spillage during low-flow peaking operations. 

144. The license and the project’s approved Water Quality Monitoring Plan require the 
licensee to monitor DO and temperature and to adjust project operations to mitigate low 
DO conditions in the tailrace by enacting corrective actions in a timely manner.  The 
licensee has tested and/or investigated various methods for improving DO, such as 
spilling water, using aeration curtains, and/or syphoning water from deeper and cooler 
areas of the reservoir.  However, without a SCADA connection to its monitoring 
equipment, the licensee will not know when to take corrective actions in response to low 
DO conditions, nor can the licensee or others determine the extent to which project 
operation may affect water quality.

145. The licensee must modify and/or install reliable water quality monitoring 
equipment at the project and connect this equipment to the project’s SCADA system.  
The licensee must then calibrate, adjust, and test this equipment as needed.  The licensee 
must file a report with the Commission that documents the monitoring equipment is in 
good working order, along with a sample printout from the system showing that water 
temperature and DO data are being recorded.  The licensee must then show diligence in 
monitoring water quality and taking corrective actions when necessary in order to meet 
water quality standards, in its required annual reports, which are due to be filed with the
Commission by December 31.

III. CONCLUSIONS

146. The Commission’s primary concern in this order is the licensee’s longstanding 
failure to address the project’s inadequate spillway capacity at this high hazard dam.  
Thirteen years after acquiring the license for the project, the licensee has still not 
increased spillway capacity leaving the project in danger of a PMF event.  The licensee 
has shown a pattern of delay and indifference to the potential consequences of this 
situation.  The spillway capacity deficiencies must be remedied in order to protect life, 
limb, and property.  This order requires the licensee to design and construct two auxiliary 
                                             

75  The Multiple Project Environmental Assessment evaluated the impacts of four 
projects, including Edenville, on the environmental resources of the area and was issued 
by Commission staff on August 14, 1998. 
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spillways as risk reduction measures and to file a plan and schedule for additional 
modifications to meet the full PMF.

147. The licensee’s pattern of non-compliance extends to other conditions in the license
as well.  As discussed above, the licensee is in violation of its license for making 
unauthorized dam repairs and for unauthorized earth-moving and land-clearing activities.  
The licensee has not filed an adequate PSP.  The licensee has failed to build recreation 
facilities required by its approved Recreation Plan and has unnecessarily limited public 
access to project lands and waters.  Further, the licensee must show evidence that it has 
all necessary property rights and must connect water quality monitoring equipment in 
accordance with its approved Water Quality Monitoring Plan.

148. The licensee’s violations of the terms and conditions of its license, the 
Commission’s regulations, and several orders are extensive.  This Compliance Order 
requires the licensee to expeditiously address these separate violations within the time 
frames specified below.  The due dates required by the order do not constitute extensions 
of time to comply with these requirements and failure to comply by the dates in this order 
may constitute separate violations.  Commission staff have issued numerous directives to 
the licensee over the past 13 years to obtain compliance with the terms and conditions of 
the license, the Commission’s regulations, and Commission orders.  The licensee is 
aware of these requirements and should be actively addressing Commission staff’s 
previous directives to resolve the violations of Part 12 of the Commission’s regulations, 
Articles 4, 5, 18, 19, 20, and 21 of its project license, the approved Recreation Plan, and 
the approved Water Quality Monitoring Plan.

149. The licensee’s violations will be made a part of the compliance history for this 
project and do not preclude the Commission from taking further action, pursuant to 
section 31 of the FPA,76 for the violations which have already occurred.  In addition, 
failure to comply with this order may lead to an order to cease generation or subject the 
licensee to the enforcement and civil penalty provisions of section 31, which includes 
penalties exceeding $20,000 for each violation, per day,77 or license revocation.  In 
determining what action to take, the Commission is required to consider, in addition to 
the nature and seriousness of the violation, the efforts of the licensee to remedy the 
violations in a timely manner.

                                             
76 16 U.S.C. § 823b (2012)

77 See Civil Monetary Penalty Inflation Adjustments, 18 C.F.R. § 385.1602(b)
(2016).
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The Director orders:

(A) Boyce Hydro Power LLC, licensee for the Edenville Hydroelectric Project, 
is in violation of Part 12 of the Commission’s regulations, Articles 4, 5, 18, 19, 20, and 
21 of its project license, the approved Recreation Plan and the approved Water Quality 
Monitoring Plan.  The licensee must come into compliance with the Commission’s 
regulations and with the conditions in its license as set forth in ordering paragraphs (B) 
through (M) below.

(B) Tobacco Auxiliary Spillway:  Within 30 days from the date of this order, 
the licensee must file a complete design package with the Commission’s Division of Dam 
Safety and Inspections, Chicago Regional Engineer, for a Tobacco auxiliary spillway.  
The design package must fully address all items noted in the Regional Engineer’s letter to 
the licensee dated June 6, 2016.

(C) Property Rights for the Tobacco Auxiliary Spillway:  Within 30 days of the 
date of this order, the licensee must file documentation that it has the necessary land 
rights to build the Tobacco auxiliary spillway.  Lands needed for this facility are shown 
on the licensee’s preliminary plans and specifications filed with the Commission’s 
Chicago Regional Engineer dated February 3 and 8, 2016.  The licensee’s documentation
must include: (1) a landownership map and a property line map showing all tax parcels 
in the area needed for the auxiliary spillway and (2) an accompanying excel spreadsheet 
for each map that labels: (a) the current land owner (i.e., the owner’s official name or 
title) for all parcels needed for the auxiliary spillway, (b) the rights the licensee currently 
has to each parcel (i.e., fee ownership, easement, lease agreement, etc.) and (c) any 
parcels for which the licensee does not yet have all necessary rights to construct the 
auxiliary spillway. Along with the above documentation, the licensee must file a plan 
and schedule for acquiring any needed rights for lands necessary to construct the 
auxiliary spillway.  

(D) Tittabawassee Auxiliary Spillway:  Within 60 days of the date of this order,
the licensee must file with the Commission’s Chicago Regional Engineer, plans, 
specifications, and a schedule to construct a Tittabawassee auxiliary spillway.

(E) Property Rights for the Tittabawassee Auxiliary Spillway:  Within 60 days 
of the date of this order the licensee must file documentation that it has the necessary land 
rights to build the Tittabawassee auxiliary spillway and/or must file a plan and schedule 
for acquiring any needed land rights based on its plans and specifications developed in 
accordance with ordering paragraph (D) above.  The licensee’s documentation must 
include: (1) a landownership map and a property line map showing all tax parcels in the 
area needed for the auxiliary spillway and (2) an accompanying excel spreadsheet for 
each map that labels:  (a) the current land owner (i.e., the land owner’s official name or 
title) for all parcels needed for the auxiliary spillway, (b) the rights the licensee currently 
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has to each parcel (i.e., fee ownership, easement, lease agreement, etc.) and (c) any 
parcels for which the licensee does not yet have all necessary land rights to construct the 
auxiliary spillway.  

(F) Within 120 days from the date of this order, the licensee must file with the 
Commission’s Chicago Regional Engineer, a plan and schedule for additional 
modifications to the project to meet the full (100%) Probable Maximum Flood for the 
project.

(G) Within 45 days from the date of this order, the licensee must file with the 
Commission’s Chicago Regional Engineer, complete plans and specifications for 
permanent repairs to both left and right Tobacco abutment spillway walls, a complete 
work schedule, detailed drawings, a water management plan, an erosion control plan, a 
Temporary Construction Emergency Action Plan, and a Quality Control Inspection 
Program as originally specified in the Chicago Regional Engineer’s letter to the licensee 
issued December 8, 2016.

(H) The licensee must not engage in unauthorized earth-moving and/or land-
clearing activities at the project.  Before performing such work, the licensee must seek 
and obtain the Commission’s Chicago Regional Engineer’s approval pursuant to the 
Commission’s regulations and Articles 20 and 21.  Further, the licensee must employ and 
maintain appropriate soil erosion control measures in accordance with Article 19 and 
must file a soil erosion control plan and obtain the Commission’s Chicago Regional 
Engineer’s approval before performing such work.

(I) The licensee must follow all directives issued by the Commission’s
Chicago Regional Engineer pursuant to the Commission’s regulations under Part 12 and 
Article 4.

(J) Within 90 days from the date of this order, the licensee must provide 
reasonable access to project lands and waters for the public and must file documentation 
that such access has been provided.  The licensee’s documentation must include 
photographs showing that gates restricting access to parking and fishing areas are open, 
that fencing blocking access to recreation features has been removed, and that reasonable 
access to the water is allowed.  The licensee’s documentation must also include a 
statement from the licensee affirming its compliance with the access provisions of Article 
18.
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(K) Within 90 days from the date of this order, the licensee must file with the 
Commission’s Chicago Regional Engineer, a complete design package for construction 
of all recreation facilities required by the project’s approved Recreation Plan.  The 
approved recreation facilities for the Tittabawassee side include: a parking lot for 15 cars 
off of State Highway 30, a parking lot with two handicapped spaces, a barrier-free 
restroom, a railed handicapped-accessible fishing pier next to the powerhouse, two canoe 
portages, access paths, and signs that identify the recreation facilities.  The approved 
recreation facilities for the Tobacco side include:  a parking lot for 15 cars off of State 
Highway 30, an access path, stairs to a railed fishing pier, and signs that identify the 
recreation facilities.  Within 90 days of completing this work, the licensee must file 
documentation including as-built drawings and photographs demonstrating that the 
recreation facilities in the approved Recreation Plan have been constructed.

(L) The licensee must modify and/or install reliable water quality monitoring 
equipment at the project and connect this equipment to the project’s SCADA system.  
The licensee must then calibrate, adjust, and test this equipment as needed.  As required 
by the letter issued by Commission staff on May 10, 2017, the licensee must file a report
by July 1, 2017, for Commission approval, that documents the equipment is in good 
working order along with a sample printout from the system showing that water 
temperature and dissolved oxygen data are being recorded.

(M) Within 180 days of the date of this order, the licensee must file 
documentation that it has the necessary land rights for all remaining project lands 
(excluding the Tobacco and Tittabawassee auxiliary spillways) in accordance with 
Article 5.  The licensee’s documentation must include: (1) a landownership map and a 
property line map showing all tax parcels around the reservoir and (2) an accompanying 
excel spreadsheet for each map that labels: (a) the current land owner (i.e., the owner’s 
official name or title), (b) the rights the licensee currently has to each parcel (i.e., fee 
ownership, easement, lease agreement, etc.) and (c) any parcels for which the licensee 
does not yet have all necessary rights.  Along with the above documentation, the licensee 
must file a plan and schedule for acquiring any needed rights for lands necessary for 
project operation and maintenance.

(N) The licensee’s failure to adhere to deadlines set forth in ordering paragraphs 
(B) through (M) above may result in an order to cease generation at the project, the 
imposition of civil penalties exceeding $20,000 per day, per violation, or revocation of 
the license.

(O) This order constitutes final agency action.  Any party may file a request for 
rehearing of this order within 30 days from the date of its issuance, as provided in section 
313(a) of the Federal Power Act, 16 U.S.C. § 825l (2012), and the Commission’s 
regulations at 18 C.F.R. § 385.713 (2016).  The filing of a request for rehearing does not 
operate as a stay of the effective date of this order, or of any other date specified in this 
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order.  The licensee’s failure to file a request for rehearing shall constitute acceptance of 
this order.

Jennifer Hill, Director
Division of Hydropower 
  Administration and Compliance
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